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Part 1: Invitation for Bid Documents 
 

IFB # 17-73  

Bike Path Retaining Wall and Drainage Upgrades 

 

1.1 General Instructions 
Copies of the solicitation may be obtained from the Purchasing Department on and after 6/15/2017 

per the below-noted City Hall hours of operation. 
 

 

 

 

 

 

 

All Responses Must be Sealed and Delivered To: 

Purchasing Department 

City of Somerville 

93 Highland Avenue 

Somerville, MA 02143 

It is the sole responsibility of the Offeror to ensure that the bid arrives on time at the designated 

place. Late bids will not be considered and will be rejected and returned. 

Bid Format: 

Submit one, original (1) sealed bid package; it must be marked with the solicitation title and number.   

BIDS SUBMITTED MUST BE AN ORIGINAL. 

The completion of the following forms is necessary for consideration of a potential contract award. When 

submitting bid documents, please retain the order of documents as provided below: 

1) Form for General Bid 

2) Bid Form for Alternates (if applicable) 

3) Unit Price Form 

4) Somerville Living Wage Form 

5) Quality Requirements Form 

6) Certificate of Non-Collusion & Tax Compliance 

7) Certificate of Signature Authority 

8) Reference Form 

9) 5% Bid Deposit 

10) Prevailing / Davis Bacon Wages Statement of Compliance Form 

11) OSHA Form 

If all required documents are not present, the bid may be deemed non-responsive and may 

result in disqualification of the bid unless the City determines that such failure(s) constitute(s) 

a minor informality, as defined in Chapter MGL 30B. 

The Offeror’s authorized official(s) must sign all required bid forms. 

Hall Hours of Operation: 

Monday – Wednesday 8:30 a.m. and 4:30 p.m. 

Thursday 8:30 a.m. to 7:30 p.m. 

Friday 8:30 a.m. to 12:30 p.m. 



 

 

 

1.2 Bid Schedule 
Key dates for this Invitation for Bids: 

IFB Issued 6/15/2017 

Deadline for Submitting Questions to 

IFB 

6/28/201  by 4:30PM EST 

Bids Due 7/13/2017 by 11AM EST   

Anticipated Contract Award 7/20/2017 

Est. Contract Commencement Date  8/31/2017 

Est. Contract Completion Date 6/30/2018 

 

Responses must be 

delivered by 7/13/2017 by 

11AM EST   to: 
 

City of Somerville 

Purchasing Department 

Attn: Michael Richards  

93 Highland Avenue 

Somerville, MA 02143 

 

1.3 Submission Instructions 
Please submit one sealed bid package with the following contents and marked in the following manner:  

 

Contents of Sealed Bid Package  Marked As 

Envelope 1: Sealed Bid: Shall Include (1) original 

and one (1) electronic copy. [Electronic copies are to be 

submitted on CD-ROM or thumb drives and are to be saved in Adobe 

Acrobat format. (“Read only” files are acceptable.)] 

To Be Marked:  IFB # 17-73 Bike Path 

Retaining Wall and Drainage Upgrades 

 

Please send the complete sealed package to the 

attention of : 

Michael Richards  

Assistant Purchasing Director 

Purchasing Department 

Somerville City Hall 

93 Highland Avenue 

Somerville, MA 02143 

 

 

Bid Format 
Responses shall be prepared on standard 8.5 x 11 inch paper (charts may be landscaped but must be on 8.5 x 11 

inch paper) and shall be in a legible font size (12). All pages of each response shall be appropriately numbered 

(and with consecutive page numbering across tabs). In an effort to reduce waste, please DO NOT USE 3-

RING BINDERS.  
 

Elaborate format and binding are neither necessary nor desirable.  

 

Qualifications & Experience 

The Offeror may include any additional literature and product brochures. The Quality Requirements Form 

(Section 2), or set of basic business standards, must be submitted with bid. 

 



 

 

 

References 

The Offeror shall list at least three relevant references, which the City may contact. The City of Somerville 

reserves the right to use ourselves as a reference. References shall include the following information: 
 

●The name, address, telephone number, and email address of each client listed above. 

●A description of the work performed under each contract. ●The amount of the contract. 

●A description of the nature of the relationship between Offeror and the customer. 

●The dates of performance. ●The volume of the work performed. 

 

1.4 Questions 
Questions are due: 6/28/201  by 4:30PM EST 

 

Questions concerning this solicitation must be delivered in writing to: 

 

Michael Richards  

Assistant Purchasing Director 

Somerville City Hall 

Purchasing Department 

93 Highland Avenue 

Somerville, MA 02143 

Or emailed to: 

mrichards@somervillema.gov 

Or faxed to:  

617-625-1344 

 

Answers will be sent via an addendum to all Offerors who have registered as bid holders. Bidders are 

encouraged to contact the Purchasing Department to register as a bid document holder to automatically be 

alerted as to addenda as they are issued. It is the responsibility of the Offeror to also monitor the bid portal on 

the City’s website for any updates, addenda, etc. regarding that specific solicitation. The web address is:  
 

http://www.somervillema.gov/departments/finance/purchasing/bids.  

 

Any bidders that contact City personnel outside of the Purchasing Department regarding this bid may be 

disqualified. 

 

1.5 General Terms 
Estimated Quantities  
The City of Somerville has provided estimated quantities, which will be ordered/purchased over the course of the contract 

period. These estimates are estimates only and not guaranteed.  

 

Bid Signature  
A response must be signed as follows: 1) if the Offeror is an individual, by her/him personally; 2) if the Offeror is a 

partnership, by the name of the partnership, followed by the signature of each general partner; and 3) if the Offeror is a 

corporation, by the authorized officer, whose signature must be attested to by the clerk/secretary of the corporation (& 

with corporate seal). 

 

Time for Bid Acceptance and City Contract Requirements 
The contract will be awarded within 90 days after the bid opening. The time for award may be extended for up to 45 

http://www.somervillema.gov/departments/finance/purchasing/bids


 

 

 

additional days by mutual agreement between the City of Somerville and the Offeror that is most advantageous and 

responsible. The Offeror’s submission will remain in effect for a period of 90 days from the response deadline or until it is 

formally withdrawn, a contract is executed, or this solicitation is canceled, whichever occurs first. The Offeror will be 

required to sign a standard City contract per the City’s general terms included herein as Appendix A. 

 

Holidays are as follows: 

New Year’s Day   Martin Luther King 

Day  

Presidents’ Day Patriots’ Day 

Memorial Day   Bunker Hill Day Independence Day Labor Day 

Columbus Day Veterans’ Day Thanksgiving Day Thanksgiving Friday 

Christmas Eve (half 

day) 

Christmas Day   

Please visit http://www.somervillema.gov/ for the City’s most recent calendar. *Under State Law, all holidays falling on 

Sunday must be observed on Monday. 

 
If the awarded Offeror for their convenience desires to perform work during other than normal working hours or on other 

than normal work days, or if the Offeror is required to perform work at such times, the Offeror shall reimburse the City 

for any additional expense occasioned the City, thereby, such as, but not limited to, overtime pay for City employees, 

utilities service, etc. UNLESS otherwise specified in these provisions, services will be performed during normal work 

hours. When required services occur on holidays, work will be performed on either the previous or following work day, 

unless specified otherwise. 

 

Unforeseen Office Closure 
If, at the time of the scheduled bid opening, the Purchasing Department is closed due to uncontrolled events such as fire, 

snow, ice, wind, or building evacuation, the bid due date will be postponed until 2:00 p.m. on the next normal business 

day. Bids will be accepted until that date and time. In the event of inclement weather, the Offeror is responsible for 

listening to the media to determine if the City has been closed due to weather.  

 

Changes & Addenda 
If any changes are made to this solicitation, an addendum will be issued. All proposers on record as having picked up the 

solicitation will be alerted via email as to the posting of all addenda. The City will also post addenda on its website 

(http://www.somervillema.gov/departments/finance/purchasing/bids). No changes may be made to the solicitation 

documents by the Offerors without written authorization and/or an addendum from the Purchasing Department. 

 

Modification or Withdrawal of Bids, Mistakes, and Minor Informalities  
An Offeror may correct, modify, or withdraw a bid by written notice received by the City of Somerville prior to the time 

and date set for the bid opening. Bid modifications must be submitted in a sealed envelope clearly labeled "Modification 

No.__" to the address listed in Section 1. Each modification must be numbered in sequence and must reference the 

original solicitation. After the bid opening, an Offeror may not change any provision of the bid in a manner prejudicial to 

the interests of the City or fair competition. Minor informalities will be waived or the proposer will be allowed to correct 

them. If a mistake and the intended bid are clearly evident on the face of the bid document, the mistake will be corrected 

to reflect the intended correct bid, and the proposer will be notified in writing; the proposer may not withdraw the bid. A 

proposer may withdraw a bid if a mistake is clearly evident on the face of the bid document, but the intended correct bid is 

not similarly evident. 

 

Right to Cancel/Reject Bids  
The City of Somerville may cancel this solicitation, or reject in whole or in part any and all bids, if the City determines 

that cancellation or rejection serves the best interests of the City. 

 

http://www.somervillema.gov/
http://www.somervillema.gov/departments/finance/purchasing/bids
file:///C:/Users/anosnik/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/759P8TMY/Model%20IFB%20comments.doc%23statute
file:///C:/Users/anosnik/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/759P8TMY/Model%20IFB%20comments.doc%23cancel


 

 

 

Unbalanced Bids 
The City reserves the right to reject unbalanced, front-loaded, and conditional bids. 

 

Brand Name “or Equal”  
Any references to any brand name or proprietary product in the specifications shall require the acceptance of an equal or 

better brand. The City has the right to make the final determination as to whether an alternate brand is equal to the brand 

specified.  

 

Electronic Funds Transfer (EFT) 
For EFT payment, the following shall be included with invoices to the point of contact: 

 Contract/Order number; Contractor’s name & address as stated in the contract;  

 The signature (manual or electronic, as appropriate) title, and telephone number of the Offeror’s representative 

authorized to provide sensitive information;  

 Name of financial institution; Financial institution nine (9) digit routing transit number; 

 Offeror’s account number; Type of account, i.e., checking or saving. 

 

Project Schedule 
Bidders are instructed to note the firmness of the dates of: Substantial Completion, and Final Completion. For the purpose 

of meeting these deadlines, the City may be prepared to authorize extended work hours beyond those prescribed by City 

ordinance, to include work on Sundays with the prior permission of the City.  

 

Contractor submission of all paperwork required for the Construction Contract, including but not limited to insurance 

certificates, performance and payment bonds, a certificate of good standing from the Secretary of Corporations, and 

signature pages shall be submitted to the Purchasing Director no later than 5 working days from award of the contract. 

 
The successful bidder shall be required to submit a preliminary construction schedule within 10 days of the established 

date of award of the Contract and a more detailed Gantt-type construction schedule within 15 days of the established 

award of the contract, which shows the dates of substantial and final completion. 

 

Sales Tax Exemption 
Materials, equipment, and supplies for this project are exempt from sales tax in accordance with M.G.L. Chapter 64H, 

Section 6 (d). The city will furnish the successful bidder with its sales tax exemption number. 

 

Permit Fees (Contractor responsible obtaining permits/City of Somerville permit fees waived) 

DPW permits to obstruct or excavate the public streets and/or sidewalks; ISD building code permits; and Traffic and 

Parking permits; are waived by the City of Somerville. However, license fees are not waived by the City of Somerville. 

The Contractor shall pay all license fees (e.g., drain layer’s license fee). The City of Somerville Traffic and Parking 

Department must be contacted directly for all required permits. The vendor must also provide the City of Somerville 

Traffic and Parking Department with a traffic management plan, prior to the start of all work. 

 
If water usage is required in the commitment of this project, the Contractor needs to contact the DPW Water Dept., and 

make arrangements for a water meter. There will be a charge for the water meter and the water usage. 

 

The Contractor is responsible for obtaining EVERSOURCE work orders and for all costs and fees associated with 

EVERSOURCE. 

 

Permits to excavate the public way cannot be issued until the applicant has notified the appropriate utility companies, as 

required by Massachusetts General Laws, Chapter 370 of the Acts of 1963. The applicant must either: 1) obtain written 

receipts from the affected utilities, and provide copies of same to the owner; or 2) utilize the Dig-Safe System for the 

required notifications, and also submit written notifications for those utilities not participating in the Dig-Safe System. 

Written notifications must state that utility companies have been notified and the contractor cleared to begin work.  



 

 

 

 

The following utility companies must be notified in writing: 

M.B.T.A. Engineering and 

Maintenance Division  

617-722-5454 

Attn: Chief Engineer  

500 Arborway 

Jamaica Plain, MA 02130 

M.W.R.A. Sewer Division 

617-242-6000 

100 First Avenue 

Charlestown Navy Yard 

Boston, MA 02129 

 

M.W.R.A. Water Division  

617-242-6000 

100 First Avenue 

Charlestown Navy Yard 

Boston, MA 02129 

 

The following utility companies must be notified in writing or through Dig-Safe: 

Algonquin Gas Transmission Corp. 

617-254-4050 

Manager of Land and Public Relations 

1284 Soldiers Field Road 

Brighton, MA 02135 

 

Verizon    

781-290-5154 

460 Totten Pond Road 

Waltham, MA 02154 

 

Boston Edison    

617-541-5730 

Right of Way 

1165 Massachusetts Avenue 

Dorchester, MA 02125 

 

Boston Gas Company   

617-323-9210 

201 Rivermoor Street 

West Roxbury, MA 02132 

 

EVERSOURCE  

617-497-1236, x4195 

46 Blackstone Street 

Somerville, MA 02139 

 

EVERSOURCE Steam  

617-225-4568 

Attn: Supervisor of Maintenance 

265 First Street 

Somerville, MA 02142 

EVERSOURCE Gas   

617-369-5591 

303 Third Street 

Somerville, MA 02142 

A T & T Broadband    

981-658-0400 

760 Main Street 

Malden, MA 01887 

Somerville Public Works Dept.  

617-625-6600, x5200 

One Franey Road 

Somerville, MA 02145 

 

Somerville Fire Department   

617-625-6600, x8100 

266 Broadway      

Somerville, MA 02143 

Dig-Safe   

1-800-322-4844 

 

 

 

The contractor shall have all utilities marked out along the course of this work by such means as the Engineer shall 

approve and shall preserve such marked locations until the work has progressed to the point where the encountered utility 

is fully exposed and protected as required. It shall be the contractor's responsibility to notify utilities at least 48 hours prior 

to the start of any excavation. 

 

The contractor is responsible for contacting any other utilities that are not listed herein. 

 

Schedule of Values 
Bidders do NOT need to include a Schedule of Values with their bid package. The successful bidder will be required to 

submit a refined and detailed schedule of values for review and approval by the design professional prior to signing the 

construction contract. 

 

5% Bid Guaranty  
All bids shall be accompanied by a bid bond or bank certified check or bank treasurer’s check in the amount of 5% of the 

bid price, which shall become the property of the City of Somerville if the bid is accepted and the bidder neglects or 

refuses to comply with the terms of the bid. 

 

Prevailing Wage Rate Requirements 
The contractor shall pay Mass. Prevailing Wage Rates. The applicable prevailing wage rates are attached as part of this 

bid package and will be included in the resulting contract. Notwithstanding anything to the contrary, the City may, in its 



 

 

 

sole discretion withhold payment unless the City has in its possession payroll records that are complete, accurate, and 

current as of the date of said application for payment. A signed Compliance Form must be included with the bid package 

(form included). 

a) The Contractor shall:  

 Pay wages at least once a week;  

 Submit payroll information on a weekly basis in a format approved by the City, numbered in numerical 

sequence and signed by the Contractor (including forms for weeks when the Contractor is not on the 

Project Site, in which case there shall be a notation to the effect "no work this payroll period" and a date 

anticipated for resuming work). 

b) The Contractor shall submit to the City within the first week of construction: 

 A list of apprenticeship programs with which the Contractor is affiliated; 

 The number of apprentices that will be employed by the Contractor on the Project; 

 A list of the Contractor's employee fringe benefits; 

 A copy of each project schedule, including the anticipated commencement date for each Subcontractor; 

and  

 A list of each Subcontractor's suppliers and material men. 

c) The Contractor shall include language similar to the above in all subcontracts. 

 

Reservation of Rights 
The City reserves the right to extend the deadline for submission of bids, to waive minor informalities, and to reject any 

and all bids, if in its sole judgment, the best interests of the City of Somerville would be served by doing so. 

 

Maintenance Manual and As-Built Drawing Requirements 
Upon Final Completion of all park construction, the contractor shall submit: two complete copies of a park maintenance 

manual, and two copies of an as-built drawing set, with two compact disc (CD) copies of the as-built drawings. The City 

will not issue the final check for park retainage until the submittal and approval of the maintenance manual and as-built 

drawings. 

 

1)  The Maintenance Manual shall be in the form of a three ring binder, organized and tabbed into appropriate sections, 

and shall include the following items: 

 A complete maintenance plan with recommended maintenance schedules and procedures for all systems 

including: HVAC, security (card access/cameras), fire suppression, irrigation, fertilization, and water systems 

shut-down procedures, etc., and  all other applicable systems and procedures; 

 A letter from the contractor stating the period of warranty for all parts, materials, and workmanship, from the 

date of Final Completion; 

 A letter from the contractor stating the period of warranty for all systems (HVAC, irrigation, fire suppression, 

etc.); 

 All product information, product directions, and warranties; 

 List of all materials (plants, etc.),sizes of plant containers, etc.;  

 Copies of City permits with signatures of inspectors; 

 Contact information for all subcontractors including email addresses; and,  

 A record of all submittals and dates of approvals. 

 

2) As-Built drawings shall be a complete and accurate record that incorporates any and all changes to the construction 

plan set issued at the time of contract initiation. As-built drawings shall be clearly marked and annotated and shall 

include but not be limited to: all field changes, change orders, and supplemental drawing provided by the landscape 

architect.  

 

3) The Compact Discs shall include an electronic copy of all as-built drawings.  



 

 

 

 

Police Details 
Unless otherwise noted in the specifications, the Contractor will be responsible for requesting and paying for all necessary 

police details. These costs should be incorporated into the base bid amount. 
 

Period of Performance 
The period of performance for this contract begins on or about 8/31/2017 and ends on or about 6/30/2018. If applicable, 

optional renewal years may be exercised by the sole discretion of the City (see cover page for anticipated contract term). 

 

Place of Performance 
All services, delivery, and other required support shall be conducted in Somerville and other locations designated by the 

Department point of contact. Meetings between the Vendor and City personnel shall be held at the City of Somerville, 

Massachusetts, unless otherwise specified.  

 

Vendor Conduct 
The Vendor’s employees shall comply with all City regulations, policies, and procedures. The Vendor shall ensure that 

their employees present professional work attire at all times. The authorized contracting body of the City may, at his/her 

sole discretion, direct the Vendor to remove any Vendor employee from City facilities for misconduct or safety reasons. 

Such rule does not relieve the Vendor of their responsibility to provide sufficient and timely service. The City will provide 

the Vendor with immediate written notice for the removal of the employee. Vendors must be knowledgeable of the 

conflict of interest law found on the Commonwealth’s website http://www.mass.gov/ethics/laws-and-regulations-/conflict-

of-interest-information/conflict-of-interest-law.html. Vendors may be required to take the Conflict of Interest exam. 

 

Vendor Personnel  
The Vendor shall clearly state the name of the proposed project manager. All proposed staff must demonstrate the ability 

to carry out the specified requirements. 

 

Confidentiality 
The Vendor agrees that it will ensure that its employees and others performing services under this contract will not use or 

disclose any non-public information unless authorized by the City. That includes confidential reports, information, 

discussions, procedures, and any other data that are collected, generated or resulting from the performance of this scope of 

work.  All documents, photocopies, computer data, and any other information of any kind collected or received by the 

Vendor in connection with the contract work shall be provided to the City upon request at the termination of the contract 

(i.e., the date on which final payment is made on the contract or at such other time as may be requested by the City or as 

otherwise agreed by City and the Vendor). The Vendor may not discuss the contract work in progress with any outside 

party, including responding to media and press inquiries, without the prior written permission of the City. In addition, the 

Vendor may not issue news releases or similar items regarding contract award, any subsequent contract modifications, or 

any other contract-related matter without the prior written approval of the City. Requests to make such disclosures should 

be addressed in writing to the Vendor’s point of contact. 

  

http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-information/conflict-of-interest-law.html
http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-information/conflict-of-interest-law.html




 

 

 

 

 

 

 IFB # 17-73 
SECTION 3.0 

Bike Path Retaining Wall and Drainage Upgrades 

REQUIRE BID FORMS / 

BIDDERS’ CHECKLIST 
 

Please ensure all documents listed on this checklist are included with your bid. Failure to do so may 

subject the proposer to disqualification. 

 

Required with Sealed Bids 

 

 Form for General Bid 

 Bid Form for Alternates (if applicable)  

 Unit Price Form (if applicable)  

 Somerville Living Wage Form 

 Quality Requirements Form  

 Certificate of Non-Collusion & Tax Compliance 

 Certificate of Signature Authority 

 Reference Form (or equivalent may be attached) 

 5% Bid Deposit 

 Statement of Management 

 Prevailing / Davis Bacon Wages Statement of Compliance Form 

 OSHA Form 

 Acknowledgement of Addenda (if applicable) 

 Signed W9 

 

 

Required with Contract, Post Award 

 Certificate of Good Standing (will be required of awarded Vendor; please furnish with bid if 

available) 

 Insurance Specifications (will be required of awarded Vendor; furnish sample certificate with 

bid, if possible) 

 Performance Bond (see specification for details) 

 Payment Bond (if applicable, see specification for details) 

 

  



http://www.somervillema.gov/purchasing


http://www.somervillema.gov/purchasing


http://www.somervillema.gov/purchasing


 

 

 

Minimum Quality Requirements Form 

 
Quality requirements, or basic business requirements, are the minimum set of standards that an entity must meet 

and certify to be considered responsible and responsive. Please complete the Quality Requirements form, 

below, and submit it with your completed bid. The City of Somerville will disqualify any response that does 

not meet the minimum quality requirements. A "No Response" to items 1, 2, or 3, or a failure to respond to any 

of the following minimum standards may result in disqualification of your bid. 

 

QUALITY REQUIREMENTS YES NO 

1. 
Has the contractor been established in the relevant construction field for at least 5 

years? 
  

2. 

Can the contractor certify that all employees to be provided, have successfully 

completed at least 10 hours of OSHA approved training in Construction Safety and 

Health? 

  

3. 
Can the contract certify all work will be completed in accordance with all MBTA 

requirements and all terms and conditions detailed in the MBTA license? 
  

4. 

 

Optional: 

Are you a Mass. Supplier Diversity Office MBE/WBE certified minority or 

woman owned business? Additional minority designations may be submitted by 

attaching supporting documentation. 

  

 

In order to provide verification of affirmative responses to items 1, 2, and 3 under the quality requirements listed 

in the Quality Requirements Form, Offeror must submit written information that details the general background, 

experience, and qualifications of the organization. Subcontractors, if applicable, must be also included.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 















http://corp.sec.state.ma.us/CorpWeb/Certificates/CertificateOrderForm.aspx
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IFB # 17-73 
SECTION 4.0 

FORM FOR GENERAL BID  
The undersigned proposes to furnish all labor and materials required for: Bike Path Retaining Wall and 

Drainage Upgrades 

 

In accordance with the accompanying plans and specifications prepared by Kleinfelder Northeast, Inc. (215 First 

Street, Suite 320, Cambridge, MA 02142) and specified below, subject to additions and deductions according to 

the terms of the specifications. 

 

The bidder certifies the following bulleted statements and offers to supply and deliver the materials and services 

specified below in full accordance with the Contract Documents supplied by the City of Somerville  

 The bids will be received at the office of the Purchasing Director, Somerville City Hall, 93 Highland Avenue, 

Somerville, MA 02143 no later than 7/13/2017 by 11AM EST   
 If the awarded vendor is a Corporation a “Certificate of Good Standing” (produced by the Mass. Sec. of State) 

must be furnished with the resulting contract (see Section 3.0.) 

 Awarded Vendor must comply with Living Wage requirements (see Section 3.0; only for services) 

 Awarded Vendor must comply with insurance requirements as stated in Section 3.0. 

 The Purchasing Director reserves the right to accept or reject any or all bids and/or to waive any informalities if 

in her/his sole judgment it is deemed to be in the best interest of the City of Somerville. 

 The following prices shall include delivery, the cost of fuel, the cost of labor, and all other charges. 

 This form to be enclosed in sealed bid package. 

 

The proposed contract price is (total bid in figures): 

$ 

Total in words:  

(If applicable) The contract price does not include the items listed on the attached “Bid Form for Alternates;” the bidder 

understands that the project construction cost estimate provided by the City is inclusive of all the work described in this 

form. 

The undersigned agrees that, if he is selected as general contractor, he will within five days, Saturdays, Sundays 

and legal holidays excluded, after presentation thereof by the awarding authority, execute a contract in 

accordance with the terms of this bid and furnish a performance bond and also a labor and materials or payment 

bond (as indicated in the “Key Project Information” section on the 2nd page of this bid), each of a surety 

company qualified to do business under the laws of the commonwealth and satisfactory to the awarding 

authority and each in the sum of the contract price, the premiums for which are to be paid by the general 

contractor and are included in the contract price; provided, however, that if there is more than one surety 

company, the surety companies shall be jointly and severally liable. 

The undersigned hereby certifies that he is able to furnish labor that can work in harmony with all other elements of labor 

employed or to be employed on the work; that all employees to be employed at the worksite will have successfully 

completed a course in construction safety and health approved by the United States Occupational Safety and Health 

Administration that is at least 10 hours in duration at the time the employee begins work and who shall furnish 

documentation of successful completion of said course with the first certified payroll report for each employee; and that 

he will comply fully with all laws and regulations applicable to awards made subject to section 44A. 

The undersigned further certifies under the penalties of perjury that this bid is in all respects bona fide, fair and made 
without collusion or fraud with any other person. As used in this subsection the word “person” shall mean any natural 

person, joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies under 

penalty of perjury that the said undersigned is not presently debarred from doing public construction work in the 



 

 

 

commonwealth under the provisions of section twenty-nine F of chapter twenty-nine, or any other applicable debarment 

provisions of any other chapter of the General Laws or any rule or regulation promulgated thereunder. 

The Undersigned Bidder certifies under the penalties of perjury that:  

(1) Pursuant to M.G.L. c. 62C, §49A, to the best of the signatories knowledge and belief, that the Undersigned Bidder is 

in compliance with all laws of the Commonwealth relating to taxes, reporting of employees and contractors, and 

withholding and remitting child support, as well as paid all contributions and payments in lieu of contributions 

pursuant to MGL 151A, §19A(b); and,  

(2) the Federal Employer Identification Number (EIN) of the Bidder is:              -- 

 

The Undersigned Bidder certifies under penalties of perjury that the Bidder is not presently debarred from doing federal 

or state public construction work, that the Bidder has not had its low bid rejected by any municipality in the previous two 

years, except: 

in which case the reasons for rejection were as follows: 

The Undersigned Bidder has submitted all requested referenced information on the Reference Form.   

The Undersigned Bidder understands that the contractor and subcontractors will be required to pay prevailing wages to 

laborers and mechanics, and that if the Undersigned's bid is significantly below the average bid, the Awarding Authority 

may require the Bidder to substantiate that the bid is based on payment of wages at prevailing rates. 

The Undersigned Bidder certifies that it can achieve substantial and final completion by the dates notes in Section 2.2, 

herein, unless otherwise noted in the Notice to Proceed as delivered to the awarded vendor. 

Should certain additional work be required, or should the quantities of certain classes of work be increased or decreased 

from those required by the Contract Documents, by authorization of the City, unit prices listed on the attached “Unit 

Price Form” shall at the option of the City be the basis of payment to the Contractor or credit to the City, for such 

increase or decrease in the work. The unit prices shall represent the exact net amount per unit to be paid the Contractor 

(in the case of addition or increase) or to be refunded the City (in the case of decrease). Contractually noted adjustments 

will be allowed for overhead, profit, insurance or other direct or indirect expenses of the Contractor or Subcontractors.  

The unit prices shall include cost of fuel, all labor, materials, equipment, overhead, profit, insurance, etc. to cover the 

finished work of the several kinds called for. Changes shall be processed in accordance with the provisions of the 

General Conditions governing changes in the work. 

Executed this                               day of                                    , 20          . 

Name of Company/Individual: 

Address, City, State, Zip: 

Tel # Email: 

Name and Title of Person Signing 
 

Signature of Authorized 

Individual 

Please acknowledge receipt of any and all Addenda (if applicable) by signing below and including this form in your bid package. 

Failure to do so may subject the proposer to disqualification.  

ACKNOWLEDGEMENT OF ADDENDA: 

Addendum #1 ____ #2 ____ #3____ #4____ #5____ #6____ #7____ #8____ #9____ #10____ 

  



















 

 

 

PART 2: SAMPLE CONSTRUCTION CONTRACT / CITY’s 

GENERAL TERMS AND CONDITIONS 

  



























































































 

 

 

 

PART 3: TECHNICAL SPECIFICATIONS 
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operational on the site.  Operational is defined as the substantial commencement of work on 

site as described in the following paragraph.   

 

BASIS OF PAYMENT: 

Under the Lump Sum price bid for Mobilization, the Contractor shall move his equipment to 

the site and prepare to begin construction.  Mobilization shall include all costs of initiating 

the Contract, exclusive of the cost of materials.  Mobilization includes securing and 

constructing a staging area(s) for materials; furnishing and paying for all utilities; furnishing 

and installing pre-construction traffic management signage; fabrication and installation of 

project sign; distributing contact numbers for Contractor’s staff to Owner and Engineer; 

submission and approval of initial shop drawings; submission and approval of Traffic 

Management Plans; submission and approval of initial work plans and sequencing plans; 

installing temporary power, lighting and water for construction purposes; implementing 

security features; furnishing and installing temporary sanitary facilities; transporting all 

necessary trucks and construction equipment to the site necessary to begin construction; and 

all other work necessary to start Construction. 

 

     END OF SECTION 01505 
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SECTION 01568 
 

EROSION CONTROL, SEDIMENTATION AND CONTAINMENT 
 OF CONSTRUCTION MATERIALS  

 
1568.1 SEDIMENTATION AND EROSION CONTROL            LUMP SUM 
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 

 
A. The Contractor shall provide all work and take all measures to control soil 

erosion resulting from construction operations, prevent flow of sediment from 
construction site.  

 
1.2 SUBMITTALS 
 

A. Shop Drawings:  Submit the following in accordance with Section 01300 - 
SUBMITTALS: 

 
1. Two weeks prior to the start of the work, the Contractor shall submit for 

review, a plan with detailed sketches showing the proposed methods to be 
used for controlling erosion during construction. 
 

2. Contractor shall submit manufacturer’s literature describing products, 
installation procedures, and routine maintenance of the sediment filter 
device.  

 
1.3 QUALITY ASSURANCE 
 

A. Use acceptable procedures, including water diversion structures, diversion 
ditches, settling basins, and sediment filter devices.  

 
B. Operations restricted to areas of work indicated on Contract Drawings.   
 
C.    If construction materials are washed away during construction, contractor 

shall remove materials from fouled areas.  
 
 PART 2 – PRODUCTS  
 
2.1 SEDIMENT FILTER DEVICE  

 
A. Sediment filter device shall be manufactured to fit the opening of the catch 

basin or drop inlet. The sediment filter device shall have the following features: 
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1. Two dump straps attached at the bottom to facilitate the emptying of the device 
and shall have lifting loops as an integral part of the system. 
 

2. Yellow restraint cord approximately halfway up the sack to keep the sides away 
from the catch basin walls. Yellow restraint cord is also a visual means of 
indicating when the sack should be emptied.  

 
3. Fabric shall consist of a woven polypropylene geotextile and be sewn by a 

double needle machine, using a high strength nylon thread.  
 

4. Sediment filter device shall have a certified average wide width strip tensile 
strength of 165 lbs/in per ASTM Standard D-4884.  

 
5. The Contractor shall remove and restore sediment filter devices for anticipated 

weather events as required by the City or the Resident Engineer.  
 

PART 3 – EXECUTION  
 
3.1 GENERAL  
 

A. The Contractor shall not discharge chemicals, fuels, lubricants, bitumen, raw 
sewage, and other harmful waste into or alongside any body of water or into 
natural or manmade channel. 

 
B. It is the intent of these Specifications to prevent the unnecessary occurrence of 

sedimentation or siltation of waterways and private properties.  In the event the 
sedimentation or siltation prevention measures used by the Contractor prove to 
be inadequate as determined by the Owner and Engineer, the Contractor shall 
be required to adjust his operations to the extent necessary to prevent any such 
sedimentation or siltation from occurring. 
 

3.2 INSTALLATION  
 

A. The Contractor shall protect catch basins by installing sediment filter devices as 
specified in this Specification in every catch basin within and downstream of 
the project limits.  

 
B. The Contractor shall install the sediment filter device before any work begins 

and shall place the device so that it is flush with the material around the frame 
of the grate of the catch basin structure. The Contractor shall be responsible for 
maintenance and placement of the strap lift holes to ensure that they do not 
become a hazard for pedestrians.  

 
C. The Contractor shall maintain the sediment filter device and remove the 

collected debris as required by the Engineer. If any material is lost in the 
removal of the sediment filter device, then the Contractor shall be responsible 
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for cleaning of the catch basin. The Contractor shall inspect the position of the 
device to ensure that the sediment filter device will work properly during any 
heavy rain or any storm greater than a 10 year flood.  

 
 E. Existing natural drainage patterns and vegetative cover shall be preserved to the 

maximum possible extent. 
 
 F. The Contractor shall use temporary vegetation, mulching, gravel, and paving to 

protect areas exposed during construction.  He shall minimize the amount of 
bare earth exposed at any one time during construction, and he shall also 
minimize the length of time bare earth is exposed. 

 
 H. Water that is being pumped from the trenches or excavations shall not be 

pumped directly into water courses or pipe conveyance systems. At a minimum, 
sedimentation control measures shall include portable sedimentation tanks, 
pumps, and piping, or other means acceptable to the Owner and Engineer to 
meet the water quality parameters specified in both the Dewatering Permits and 
these Specifications, whichever is more stringent. 

 
 I. Spoil resulting from the trench excavation shall be leveled or removed to permit 

free entry of water from adjacent land surfaces without excessive erosion or 
harmful ponding. 

 
PART 4 – COMPENSATION  
 
Item 1568.1 – Sedimentation and Erosion Control 
 
BASIS OF PAYMENT/INCLUSIONS 
Payment for Sedimentation and Erosion Control will be based on the bid for this item in the 
proposal.  Under the Unit Price bid for this item, the Contractor shall furnish all labor, 
materials, tools, equipment and incidentals required to furnish, install, maintain, relocate, and 
remove all sedimentation and erosion control measures.  Under the Unit Price bid for this 
item, the Contractor shall also furnish all labor, materials, tools, equipment and incidentals to 
prepare and submit all work plans and submittals; line all existing catch basins with sediment 
filter devices and remove prior to inclement weather; removal and disposal of all silt and 
sediment collected from sedimentation and erosion control measures; and all other items of 
work not specifically included herein or elsewhere required to furnish, install, maintain,  
relocate, and remove sedimentation and erosion control devices as specified and required.  
 
METHOD OF MEASUREMENT: 
Measurement for payment for Sedimentation and Erosion Control will be on a percent of the 
Lump Sum bid calculated by dividing the elapsed time to date by the contractual construction 
time limit as approved by the Engineer. 
 

END OF SECTION 01568 
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SECTION 01570 

 

MAINTENANCE AND PROTECTION OF TRAFFIC 

 

1570.1 TRAFFIC AND PEDESTRIAN MANAGEMENT        LUMP SUM 

 

1570.2 SAFETY SIGNING FOR CONSTRUCTION LUMP SUM 

 OPERATIONS 

 

PART 1 - GENERAL 

 

1.1 SUMMARY 

 

A. Furnish all labor, equipment, and materials and perform all operations in 

connection with the maintenance and protection of vehicular, bicycle, and 

pedestrian traffic on all roads, state and local, directly or indirectly affected 

by the construction.  The work of this section also includes maintaining 

access to all properties adjacent to the work.   

 

B. The Contractor is responsible for preparing and submitting a plan for traffic 

management to the Owner and Engineer, including updates as conditions 

warrant.  The Contractor is responsible for design and implementation of 

revisions to the traffic management procedures during the course of the 

project at the requirements of the Engineer and at no additional cost to the 

Owner. 

 

C. The Contractor shall develop and implement a detailed Traffic Management 

and Control Plan and obtain approval from the City of Somerville Traffic 

Department and Department of Public Works and the City of Cambridge 

Traffic, Parking, and Transportation Department prior to proceeding with the 

work. 

  

D. Furnish, erect, set, reset, relocate, move, remove, and dismantle sufficient 

signs, temporary lighting, barrels, flashers, channelizing devices (concrete 

barriers), fencing, and other traffic control devices on a continuous basis as 

necessary to protect the work and the general public at all times during 

construction in accordance with Contractor’s approved Traffic Management 

and Control Plans.  The work of this Section shall also include temporary 

bridging for traffic across excavations. 

 

E. The design, application, and installation of all traffic control devices required 

by this section shall conform to the requirements of the Manual on Uniform 

Traffic Control Devices (MUTCD) published by U.S. DOT, latest edition; 

American Disabilities Act (ADA); Massachusetts Architectural Access 

Board; and the Commonwealth of Massachusetts, Highway Department 

(MHD), Standard Specifications for Highways and Bridges, latest edition. 
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F. “Approved by the Owner” throughout this Section shall mean the approval of 

the Somerville Department of Public Works and Traffic and Parking 

Department. 

 

G. Traffic control during construction also includes street sweeping and snow 

removal from sidewalks and streets within the work zone as described in 

section 3.1 D.  Maintaining rubbish and recyclable removal is also required 

and described in Section 01500 - TEMPORARY FACILITIES AND 

CONTROLS.  

 

1.2 REFERENCES 

 

A. Reference is made herein to the Commonwealth of Massachusetts, Highway 

Department, Standard Specifications for Highways and Bridges, latest 

edition.  References made to particular sections or paragraphs in the Standard 

Specifications for Highways and Bridges shall include all related articles 

mentioned therein.   

 

B. Manual of Uniform Traffic Control Devices Part VI Standard and Guides for 

Traffic Controls for Streets and Highway Construction, Maintenance, Utility 

and Incident Management Operations, latest edition.   

 

1.3 SUBMITTALS 

 

 A. Submit the following in accordance with Section 01300 – SUBMITTALS: 

 

  1. Traffic Management and Control Plan:  Before starting any work 

under this Contract, the Contractor shall prepare a plan that indicates 

construction equipment movement and the traffic routing proposed by 

the Contractor during the various stages and time periods of the work, 

and the location of temporary pedestrian, bicycle routes and 

construction facilities, temporary barricades, signs, drums, and other 

traffic control devices to be employed during each stage and time 

period of the work, to maintain traffic and access to abutting 

properties.  Particular care shall be taken to establish and maintain 

methods and procedures that will not create unnecessary or unusual 

hazards to public safety.  The Plan shall be submitted a minimum of 

four weeks prior to the start of construction for acceptance by the 

Engineer and approved by the Owner and the City prior to start of 

Work.  The Plan shall be reviewed on a daily basis with the Engineer 

during construction.  The Plan shall include procedures for the 

Contractor to coordinate daily with the Owner and City Departments 

(Department of Public Works, Traffic and Parking Department, Police, 

Fire, and Emergency Medical Services).  
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  2. Temporary Pedestrian Access Ramp Work Plan, Temporary 

Pedestrian Protection Work Plan and Temporary Pedestrian Detour 

Plan:  Contractor shall provide a work plan detailing the location and 

layout of ramps and their protection, type of ramps and protection to 

be used with manufacturer’s information, and duration the ramps and 

protection will be utilized.  All pedestrian detours required shall be 

submitted for approval with these plans. 

   

B. Shop Drawings shall be submitted for review four weeks prior to start of 

construction.  Thereafter, the Contractor shall submit to the Engineer updated 

Traffic Management and Control Plans a minimum of 10 working days prior 

to the start of construction at any new location or updates required in the 

work zone resulting from progress of Work throughout the duration of 

construction.  

 

1. Submit complete shop drawings and work plans for staged 

construction and traffic movement including temporary vehicle, 

pedestrian, and bicycle as needed, certified by a Professional 

Engineer registered in the Commonwealth of Massachusetts.   

 

2. Show on the shop drawings all materials, dimensions, sizes, and 

methods of installation.   

 

3. Safety Signing for Construction Operations:  The Contractor shall 

submit temporary pedestrian, bicycle, and traffic management sign 

placement and sign size sketches showing the proposed sign setups 

intended to be used to provide the necessary traffic control and 

protection during the progress of work, plus the sign and legend size 

and layout.  These sketches shall be submitted to the Engineer, Owner 

and City for review and approval before work begins. 

 

4. When a detour or by-passing of vehicular traffic is anticipated, the 

Contractor shall submit for approval by the Engineer, Owner and City, 

a detour plan showing the proposed alternative routes and location, 

size, and type of signs and traffic controls to be used.  The traffic 

routing through or around the Work and provisions for control of same 

shall be approved by the Engineer, Owner, and City. 

 

5. The Contractor shall submit a Truck and Hauling Route Work Plan for 

all proposed truck routes prior to mobilizing.  No trucking or hauling 

will be allowed without the approval of the City of Somerville.  No 

trucking or hauling will be allowed outside the proposed routes without 

the prior approval of the Engineer, Owner, and City.  The Contractor is 

responsible for obtaining all permits and permissions.  The Contractor 
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is further responsible for obtaining approval for and coordinating 

parking restrictions required to facilitate trucking and hauling. 

 

1.4 SPECIAL REQUIREMENTS 

 

A. The Contractor shall provide access for fire apparatus and other emergency 

vehicles through the work zones to abutting properties at all times.   

 

B. At the end of each workday, where trenches in areas of public travel are 

covered with steel plates, each edge of the plates shall be either beveled or 

protected by a bituminous concrete ramp as accepted by the Engineer.  

Temporary bituminous patching material may be used to construct the ramps.  

The cost of patching materials, and their maintenance and removal, will be 

considered incidental to the Traffic Management item with no separate 

payment elsewhere.  Plates shall be pinned or welded together to eliminate 

movement, noise or vibration.   

 

C. Open excavations adjacent to the traveled way or shoulders shall not remain 

open through non-work hours unless steel plated for the passage of heavy 

vehicles or protected by concrete barricades or barriers and specifically 

authorized by the Owner, City and Engineer.   

 

D. Do not block more than one-side of the roadway at a time when making open 

cut or other street crossings unless otherwise approved.   

 

E. The Contractor shall be responsible for the costs in obtaining all permits to 

perform the Work. 

 

F. At least one serviceable driveway access to all residences and businesses within 

the project shall be maintained at all times unless otherwise approved. 

 

G. The Contractor shall provide temporary lighting to properly illuminate the work 

area and approaches in the event of nighttime work. 

 

H. The Contractor shall not allow unnecessary idling of trucks and/or equipment 

throughout the entire project area. The City of Somerville prohibits idling of 

trucks and equipment for periods of time exceeding five (5) minutes when not 

in use. 

 

I. The Contractor shall notify the Somerville Fire and Police Departments of any 

street closings. 

 

1.5 SEQUENCING AND SCHEDULING 

 

A. All streets within or adjacent to the contract limits, not specifically cited shall 

have their full roadway widths available for traffic or permitted parking at all 
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times except for such restrictions as may be approved by the Owner, City and 

Engineer. 

 

B. Notify the Owner, City and Engineer at least 48 hours in advance (not including 

Saturday or Sunday or Holidays) prior to the access lane restriction of the 

roadway.  Notification shall include the date of the restriction, the hours of the 

day the roadway access will be restricted, and the estimated completion date. 

 

C. The Owner, City and Engineer shall be notified of any re-routing of traffic 48 

hours in advance (not including Saturday or Sunday or Holidays). Approval 

shall be obtained from the Owner, City and Engineer prior to any re-routing 

of traffic (except emergencies). 

 

D. The Contractor shall verify street sweeping schedules in the work zone.  

Delivery related parking restrictions will not be permitted on days where street 

sweeping is scheduled unless otherwise approved. 

 

1.6 HAULING AND TRUCK ROUTES 

 

 A. The Contractor is advised that all roads and bridges within or adjacent to the 

project shall be subject to legal loads, heights of vehicles and vehicle type / use 

restrictions.  The Contractor is responsible for understanding the restrictions 

and obtaining all necessary permits. 

 

 B. The Contractor is advised that no agreements have been made by the Owner, 

the City of Somerville, MassDOT, or with surrounding cities or towns to 

relieve the Contractor of liability for damage to local roads and bridges caused 

by the Contractor’s operation.  The Contractor shall contact appropriate 

officials of the surrounding cities, towns or agencies concerning hauling over 

city or town roads and bridges. 

 

1.7 STORAGE OF MATERIALS, PARKING OF CONSTRUCTION EQUIPMENT AND 

WORKER PARKING 

 

A. No material shall be stored within the work area or on adjacent roadways or 

residential streets except that which is needed to complete the work for that 

day.   

 

B. Construction workers shall park their vehicles within the work zone during 

work hours, and remove them thereafter.  Parking outside the work zone will be 

required if the vehicles obstruct traffic flow. 

 

C. The Contractor shall park construction equipment within the work zone and 

protect equipment with barriers or barricades. Parking outside the work zone 

will be required if the equipment obstructs traffic flow. 
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1.8 BARRICADES, WARNING SIGNS AND OTHER PROTECTIVE DEVICES 

 

A. Install, inspect, remove, maintain, and reset all temporary construction controls 

as frequently as required and in accordance with an approved construction 

staging sequence and traffic management plan.   

 

B. Regulatory and warning devices shall be subject to removal, replacement and 

repositioning as often as necessary, and as directed by the Owner and Engineer. 

 

C. Temporary pavement markings and devices shall be used as shown on the 

approved plans and as required by MUTCD and ADA standards for traffic 

control and pedestrian safety.   

  

1.9 POLICE DETAILS SERVICE 

 

 A. Uniformed City, Municipal, or State police officers shall be utilized to 

maintain safe traffic flow throughout the construction period. A Police Detail 

is to be present during all construction activity. Scheduling Police Details 

shall be the responsibility of the Contractor. To schedule a detail officer, call 

(617) 349-3350. 

 

 B. The Somerville Police Department requires 24-hour advance notice to obtain 

a Police Detail, except in emergencies and 4-hour advance notice to cancel a 

detail.  Contractor shall use as many police details as needed to ensure the 

safety of pedestrians and traffic at all times. 

 

C. The Contractor shall coordinate all work with the police officers including 

but not limited to: locations of work, delivery of materials, equipment 

movement, required traffic management and schedules. 

 

D. The Contractor must submit all signed detail forms to the project managers or 

engineer, so that the City of Somerville can pay all submitted and approved 

Police Detail invoices. Any invoices that are not approved will be the 

responsibility of the Contractor to pay. 

 

E. The City of Somerville Police Department shall bill the City of Somerville 

Department of Public Works or the department having oversight of the 

contract for the services of uniformed police officers provided by the Police 

Department.  

 

F. The Contractor will be required to reimburse the the department having 

oversight of the contract for Police Details, if the Contractor fails to show for 

the job or if the Contractor fails to cancel the detail with adequate advance 

notice. 
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1.10 PEDESTRIAN TRAFFIC 

 

 A. Sidewalks shall be maintained at all times through the construction period. 

Temporary sidewalks, pedestrian detours and pedestrian and construction 

facilities shall be constructed as needed to maintain pedestrian traffic and 

business access. The Contractor shall anticipate that temporary pavement 

markings (paint or tape) will be required in order to comply with this 

provision. 

 

 B. Pedestrian access shall be provided to abutting land uses and businesses at all 

times, as approved by the Owner, City and Engineer and in accordance with 

MUTCD and ADA requirements.   

 

 C. Unobstructed walkways of 4-feet minimum width, unless otherwise approved 

by the Owner, City and Engineer shall be provided at all times.   

 

 D. Temporary pedestrian walkways shall be separated from roadway and 

construction areas by barricades and fence as approved by the Owner, City 

and Engineer. 

 

E. The Contractor shall be notified by telephone of any location not providing 

adequate pedestrian access.  The Contractor shall acknowledge notification of 

the call within one (1) hour by contacting the Project Engineer or the Public 

Works Dispatcher at (617) 666-3311.   

 

F. The Contractor shall respond to the work site within one and a half (1.5) 

hours of acknowledged notification with sufficient equipment and labor to 

perform the required work. 

 

G. The Contractor’s failure to respond within the specified response time twice 

within the Contract time will result in a permanent deduction of $250.00 

from Contract payments due.  

 

H. The Contractor’s failure to respond within the specified response time three 

times within the Contract time will result in an additional permanent 

deduction of $400.00 from Contract payments due. 

 

I. The Contractor’s failure to respond within the specified response time four or 

more times within the Contract time will result in an additional permanent 

deduction of $500.00, per each additional occurrence, from Contract 

payments due. 

 

J. Continued failure to provide adequate pedestrian access may result in the 
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City terminating the contract in accordance with the General Terms and 

Conditions of the Contract.  

 

 

1.11 VEHICULAR CONTROL REQUIREMENTS 

 

 A. The Contractor shall meet the following conditions, unless otherwise 

specifically approved by the Owner, City, and Engineer: 

 

  1. All work shall be prosecuted with proper regard for the convenience 

of the public and in a manner to permit unimpeded traffic flow 

whenever possible. The interruption of traffic will not be permitted 

unless specifically allowed by the Owner, City and Engineer and in 

accordance with the requirements of the Owner and City and in 

conformance with MUTCD requirements. 

 

  2. The Contractor shall be responsible for necessary coordination with 

the City departments affected by the project. 

 

  3. Traffic control devices and signs shall be removed, demounted or 

properly covered for those periods of the day not in use. 

 

  4. The Contractor shall coordinate the work with the schedules of City 

Rubbish and Recycling Collection trucks and delivery trucks to the 

adjacent stores and property owners so as not to impede their access, 

and cooperate with delivery personnel to facilitate deliveries to 

properties within the work zone. 

 

  5. No operations shall be conducted, including the loading or unloading 

of equipment or materials, on or near the traveled lanes or road 

shoulders without first erecting warning signs and channelizing 

devices.  These precautions shall be maintained at all times while 

work, loading and unloading is in progress. 

 

  6. Construction signs and channelizing devices shall be used to separate 

traffic from the work areas and for traffic control. Placement, other 

than as shown in the plans or the MUTCD, will require prior 

approval. 

 

  7. Temporary signs and channelizing devices shall not be set up until 

there is adequate visibility or appropriate construction lighting.  The 

Contractor shall schedule his work so that temporary signs and 

channelizing devices are removed and traffic is returned to its normal 

pattern before the end of the work period. 
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  8. Work requiring overnight lane closures shall not begin until all 

materials required for the completion of each nights work are 

delivered or available to the project site, unless otherwise approved 

by the Owner, City and Engineer. 

 

 

  9. Accesses to buildings shall be maintained at all times. 

 

  10. Any blocked disability parking spaces to be temporarily relocated to 

another location within a reasonable distance from the permanent 

space. 

 

  11. Work operations shall not be performed on the roadway in such a 

manner that traffic is obstructed or endangered simultaneously from 

both sides of the roadway unless otherwise approved. 

 

  12. The Contractor shall keep all roadway areas open to traffic as clear as 

possible at all times. Materials shall not be stored on any roadway 

area or within 4-ft. of the traveled way. Material shall be delivered to 

the installation areas as they are needed to provide a continuous 

installation. Location of storage areas shall be subject to approval. 

 

  13. The Contractor shall remove all equipment and construction vehicles 

from the traveled way and shoulders open to traffic during non-work 

hours. Vehicles shall be parked no closer than 4-feet from the 

traveled way in pre-approved areas unless specifically permitted. 

 

  14. Each driver of any vehicle or piece of equipment used on this contract 

shall be furnished written instructions concerning the manner of 

operation for that vehicle or piece of equipment.  Specifically, these 

instructions shall warn against stopping on the traveled portions of 

the roadway, against passing other vehicles, and against traveling in 

close proximity to other vehicles. A copy of these instructions shall 

be given to the Engineer. 

 

15. Temporary signs and channelizing devices shall not be set up in 

inclement weather. 

 

16. The Contractor shall furnish 60-inch x 30-inch approved signs 

reading "CONSTRUCTION VEHICLE - DO NOT FOLLOW" to be 

used on trucks hauling to the project, when such signs are deemed 

necessary by the City and/or Engineer.  The color, type of sheeting 

and size of lettering shall conform to that of the permanent 

construction signs. 
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17. The Contractor shall furnish, install, and maintain 36-inch x 36-inch 

approved signs reading ‘”ROUGH ROAD” in advance of all roadway 

areas which have been cold-planed.  

 

 

 

 

18. The Contractor shall furnish, install and maintain additional 

temporary cones and barrels, as required by the Engineer, after 

Traffic Calming devices (horizontal and vertical deflections) have 

been constructed. 

 

19. The Contractor will be responsible for snow removal within active 

work zones.  

 

 

1.12 BICYCLE CONTROL REQUIREMENTS 

 

A. The Contractor shall meet the following conditions, unless otherwise 

specifically approved by the Owner, City, and Engineer: 

 

1. Bicycle traffic shall be accommodated on all public streets either 

within bicycle lanes where existing or in vehicular travel lanes. 

 

2. When travel lanes are restricted to less than 14-foot in width warning 

signage (W11-1/W16-1 combination - Bicycle warning symbol with 

SHARE THE ROAD plaque) shall be placed warning motor vehicle 

operators of the presence of bicycles in the roadway. 

 

3. If the disruption occurs in a bicycle lanes over a short distance 

(approximately 500 feet or less), bicyclists should be routed to share a 

motor vehicle lane.  

 

4. On projects where the disruption occurs over a longer distance (more 

than 500 feet), and on busy roadways, a temporary bicycle lane or 

wide outside lane (at least 14 foot wide) should be provided. If that is 

not feasible, provide access, including ramps if necessary, for 

bicyclists to have the option of using sidewalks, except within zones 

where sidewalk bicycle riding is prohibited by the City. 

 

5. Steel plates: 

 

When steel plates are used in the travel way warning signage 

(Warning Steel Plates 100 FT) shall be placed at least 100 feet in 

advance. 
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Steel plates shall be set so there is no vertical lip over 1/4 inch 

between the plate and adjacent pavement. This shall be accomplished 

in one of the following ways: 

 

a. Recessing the plate so that the top of the plate matches 

adjacent pavement (with no lip over 1/4 inch). 

 

b. Providing bituminous concrete lip painted reflective orange to 

provide a smooth transition slope up from existing pavement 

to top of plate. 

 

Non-slip surface steel plates are preferred for use, and must be used 

where plates are in an intersection or within a crosswalk. 

 

6. Raised castings: Where raised castings are present after cold planing 

and/or in anticipation of final paving, provide the following: 

 

a. Advance warning signs saying: “Caution – Raised Castings 

Ahead.” 

 

b. Spray paint reflective fluorescent pink the raised portions of 

the castings. 

 

7. Cold planing and pavement installation: Where cold planing or the 

installation of pavement in lifts results in vertical joints greater than 

1/4 inch, provide temporary bituminous concrete lip painted 

reflective orange to provide a smooth transition slope between the 

pavement layers. 

 

8. When the roadway or travel lanes narrow due to construction, 

advance warning signs should be placed at least 20 feet in advance. 

 

9. Narrow cuts that are parallel with the direction of travel create an 

extreme hazard for cyclists, whose tires could get caught. These 

should never be made and left in an area where bicyclists will be 

traveling. If necessary, they should be blocked off and cyclists routed 

around the hazard.   When performing advance pavement cutting for 

trenching or other roadway excavation, use only saw cutting 

(approximately 1/4 inch or narrower).  

 

10. Debris should be swept to maintain a reasonably clear riding surface 

in the bicycle lanes or, where there are no bicycle lanes, the outer 5 or 

6 feet of roadway. Promptly remove gravel, debris, litter, sand, stone, 

and other obstructions from bicycle lanes and travel lanes. 

 

11. Advance construction signs shall not be placed in bicycle lanes and 
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shall not otherwise obstruct bicyclists’ path. 

 

12. Temporary ramps for site access ramps. The creation of ramps in the 

roadway is not permitted unless being created in an area that is 

otherwise used by on-street parking.  

 

13. Restore pavement markings for bike lanes within 2 weeks of paving. 

 

PART 2 – PRODUCTS  

 

2.1 MATERIAL 

 

 A. All barricades, drums, cones and other channelizing devices shall meet the 

requirements for MassDOT Standard Specifications for Highways and 

Bridges Section 850 Traffic Control for Construction and Maintenance 

Operation (Latest Revision) and the Manual of Uniform Traffic Control 

Devices (Latest Revision).  

 

 B. Traffic Control Materials 

 

  1. Materials required for the work of this Section need not be new, but 

must be in first-class condition and acceptable to the Owner and 

Engineer. Any materials that in the judgment of the Owner are 

unsatisfactory in appearance or performance shall be removed and 

immediately replaced by acceptable units. 

 

  2. Signs, portable barricades, and drums shall have “High Intensity 

Encapsulated Lens Reflective Sheeting” in accordance with Section 

M9.30.2 of the MHD Standard Specifications for Highways and 

Bridges and MUTCD requirements. 

 

  3. Signs shall be fabricated with “High Intensity Encapsulated Lens 

Reflective Sheeting”. Transparent red, blue, yellow or black opaque 

paint (ink) may be used over “High Intensity Encapsulated Lens 

Reflective Sheeting” in accordance with the provisions of subsection 

M9.30.2, “D.2 Surface”, of the MassDOT Standard Specifications for 

Highways and Bridges, where these colors are specified. 

 

  4. Safety signage for construction operations shall consist of furnishing, 

positioning, repositioning, inspecting, maintaining, and removing 

regulatory, warning, and guide signs and temporary bus stop signs 

and taxi stop signs and their supports as approved by the Owner, City 

and Engineer. 

 

  5. Replace all signs and posts, which are damaged or are missing from 

their location at no additional cost to the Owner.  
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  6. Maintain all signs in a satisfactory manner including the removal of 

dirt or road film that cause a reduction in sign reflective efficiency.  

 

 

 

 C. Portable Barricades 

 

1. Furnish, install, relocate, remove, re-install, and maintain portable 

barricades in accordance with MassDOT and MUTCD requirements 

or as directed by the Owner, City and Engineer.   

 

  2. Portable barricades shall conform with Standard Plate No. 40612 of 

the MassDOT (Metric Edition).  Reflectorized sheeting shall conform 

to Section M9.30.2, of the MassDOT Standard Specifications for 

Highways and Bridges. 

 

  3. Eight-foot-long units of portable barricades shall be constructed, as 

needed.   

 

  4. Alternating 6 inches (152.4 mil) wide diagonal stripes shall be orange 

and white and shall slope downward at 45 a degree toward the end by 

which traffic is to pass. Barricades that block the passage of traffic or 

designate the end of the traveled way shall have alternating vertical 

orange and white stripes on the rails. 

 

  5. Barricades shall be maintained in good and serviceable condition 

throughout the duration of the Contract. 

 

  6. Temporary pedestrian and construction facilities shall be kept clean 

and freshly painted as required. 

 

D. Signs, Covered 

 

1. Cover any existing regulatory and warning signs as required by the 

Owner, City and Engineer. 

 

2. Use a cover approved by the Owner, City and Engineer which shall 

be securely fastened to the existing sign and shall completely cover 

the legend of the existing sign.  The cover shall remain in place as 

long as necessary at which time it shall be promptly removed. 

 

3. Signs shall be covered without causing any damage to the existing 

sign. 
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E.    Traffic Signals 

 

1. Traffic lights shall remain operable at all times throughout the 

duration of the contract unless approved otherwise by the City.   

 

2. It shall be the Contractor’s responsibility to maintain the traffic signal 

system in continuous and good working order. The Contractor at his 

expense, shall repair any damage to the traffic signal system resulting 

from the Contractor’s work and notify the Somerville Traffic 

Department immediately if any traffic controls are damaged. 

 

F. Temporary Precast Concrete Barriers and Work Zone Protection 

 

  1. Temporary precast concrete barriers shall be furnished and installed 

as shown on the approved traffic management plans and where 

required to protect work zones and excavations which cannot be 

completed and backfilled or plated within a daily work period.  

Barriers shall be removed or relocated when no longer required and 

with the approval of the Owner, City and Engineer.  

 

  2. Precast concrete median barrier shall conform with Standard Plate 

No. 401.15.1 of the MassDOT, as well as be acceptable for temporary 

pedestrian and construction facilities and signage.   

 

  3. Temporary precast barrier for use for temporary pedestrian and 

construction facilities shall have three sleeves cast in the barrier to 

receive a post for panel and fence installations.   

 

  4. Temporary chain link fence, 4-feet high, shall be erected at work 

zones abutting pedestrian travel paths and around work zones 

hazardous to pedestrians in conjunction with precast barriers to form 

a “safety zone” 7 feet high, or as required by the Owner, City and 

Engineer.  The top 2-feet shall be fixed with plywood panels painted 

as required by the Owner and Engineer.  The barriers and fencing 

shall be overlapped at the corners of the excavated area to provide a 

continuous protective screen. 

 

PART 3- EXECUTION 

 

3.1 GENERAL 

 

 A. Conduct the work in manner that interferes as little as possible with public 

travel, whether vehicular or pedestrian.   
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 B. Provide and maintain suitable and safe bridges, detours, or other temporary 

expedients for accommodation of public and private travel whenever it is 

necessary to cross, or obstruct roads, driveways, and walks, whether public or 

private.  

 

  1. Give a minimum of 48 hours (not including Saturday, Sunday or 

Holidays) written notice to owners of private driveways before 

interfering with them.   

 

 C. Provide temporary surfacing on shoulders when necessary. 

 

 D. Provide snow removal and street sweeping within the work limits to maintain 

safe and efficient vehicular and pedestrian traffic flow, including accesses 

and sidewalks.  Contractor shall plow snow out of the work zone in all areas 

where municipal snow removal is prevented by construction in the opinion of 

the Owner, City and Engineer.  The Contractor shall also remove snow from 

all sidewalks in areas where construction related activities are occurring or 

have recently occurred.  The Contractor shall sweep sidewalks, pedestrian 

walkways and detours, and streets within the work zone on a daily basis.  In 

the event that the Contractors work zone restricts municipal street sweeping 

in the area, the Contractor shall sweep the restricted streets (including streets 

outside the work zone) to a point where municipal street sweeping can 

continue.     

 

E. Sufficient and adequate signs, flashers, channelizing devices, lights, arrow 

boards and other precautions necessary to protect the work and the public, as 

determined by the Engineer shall be used at all times during construction.   

 

F. Provide trench bituminous paving repairs on a daily basis, but at intervals no 

longer than weekly, unless required or allowed otherwise by the Owner, City 

and Engineer or applicable agency having jurisdiction. 

 

 G. Pedestrian access shall be maintained at all times.  Access shall be a 

minimum of 4-feet, clear of all obstructions and meet all American with 

Disability Act (ADA) requirements.  If an existing pedestrian walkway is 

interrupted, temporary ADA compliant walkways with ramps shall be 

provided.   

 

H. Contractor shall post “No Parking” signs 48-hours in advance for residential 

permit parking locations and 24-hours in advance for metered, public, etc.  If 

work does not take place that day, signs must be reposted.  Standard Somerville 

signs shall be used that provide information regarding proposed construction 

and parking restriction hours.  Signs shall be placed at a minimum of 25-foot 

intervals. 
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3.2 DETOURS 

 

A. If approved by the Owner, City, and Engineer, construct and maintain detours 

around the work to maintain traffic over any construction work in a public 

street, road, or highway where traffic cannot be maintained on alignment of 

original roadbed or pavement.   

 

B. When detours are allowed, the Contractor shall provide all detour signs 

approved by the City and/or Engineer with directional arrows.  Signs shall be 

placed at all streets and intersections to provide required direction to allow 

motorists to return to the street location beyond the detour.  The Contractor 

must submit a written detour plan for the City and/or Engineer's approval 

prior to implementation of the detour. 

 

C. All detouring and signing shall meet the requirements of the applicable 

references specified in Parts 1 and 2 above. 

 

D. The Contractor shall provide Police details in the work areas.  Contractor 

shall coordinate vehicle towing with the police. 

 

E. The Detour Plan shall be reviewed and approved by the Owner, City, and 

Engineer prior to establishing any detours. 

      

F. The Contractor is responsible for the notification of any parties affected by 

the detour, including, but not limited to Somerville Police, State Police, 

MBTA, Somerville Traffic Department, and abutting property owners. 

 

3.3  PROTECTION 

 

A. Signs and Channelizing Devices:   

 

 1. Locate signs and channelizing devices with lights to protect public 

thoroughfares which are closed to traffic. 

 

 2. Ensure that all open trenches and other excavations have signs, 

channelizing devices and lights to provide protection to the public. 

 

  a. Provide similar warning signs and lights for obstruction such 

as material piles and equipment. 

 

  b. Ensure that the material storage and conduct of the work on 

or alongside streets causes minimum obstruction and 

inconvenience to the traveling public. 



 MAINTENANCE AND PROTECTION OF TRAFFIC 

 01570-17 
Bike Path Retaining Wall and Drain 

Somerville, MA 

20171752.002 

 

   

 

  3. Install and maintain all signs, channelizing devices, lights, and other 

protective devices in conformity with applicable statutory 

requirements and as required by the municipalities or agencies having 

jurisdiction. 

 

  4. Illuminate all channelizing devices with flashing lights. 

 

5. No traffic control devices shall be stored adjacent to the roadway. 

 

 

PART 4 – COMPENSATION 

 

Item 1570.1 - Traffic and Pedestrian Management 

 

METHOD OF MEASUREMENT: 

Measurement for payment for Traffic and Pedestrian Management will be on a percent of the 

Lump Sum bid calculated by dividing the elapsed time to date by the original Contractual 

construction time limit as approved by the Engineer. 

 

BASIS OF PAYMENT / INCLUSIONS: 

Payment for Traffic and Pedestrian Management shall be based on the lump sum price bid for 

this item in the proposal.  Under the lump sum price for this item, the Contractor shall 

furnish all labor, materials, tools, equipment, and incidentals required to provide, maintain, 

relocate, and remove Traffic and Pedestrian Management in areas directly or indirectly 

influenced by construction within the limits of work or outside the limits of work; along truck 

routes inside or outside the limits of work; as delineated in the approved Traffic and Pedestrian 

Management Plan, by the MUTCD, ADA, MA AAB, and MassDOT standards; and as further 

required by the Owner and Engineer. The work includes but is not limited to;  obtaining 

permits; coordination with the City Department of Public Works and Traffic and Parking 

Department; coordination with private property owners within the limits of work; preparing, 

submitting, reviewing, implementing, and revising traffic management and control plans; 

work zone layouts, installing, and maintaining traffic management devices based on 

approved traffic management and control plans including precast concrete and/or triplex 

barriers with fencing and plywood panels, reflectorized drums, lane delineators, portable 

barricades, temporary crosswalks, and cones; temporary pavement markings; removal of 

temporary and existing pavement markings; restoring and maintaining existing pavement 

markings disturbed within work zone limits (prior to installation of final pavement marking); 

furnishing, installing, shimming, pinning, maintaining, and removing steel road plates; 

furnishing, installing, and removing cold patch pavement as necessary or as directed by the 

Engineer; ordering and coordinating police details; furnishing and installing temporary 

construction fencing; maintaining roadways and sidewalks inside or outside the limits of 

work; establishing and dismantling detours; covering existing traffic signs; obtaining, posting 

and maintaining “No Parking” signs; meeting with police details daily; coordinating police 
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detail locations; and all incidental work, whether listed here or not, required to provide 

maintenance and protection of traffic and pedestrians. 

 

SPECIAL NOTES ON EXCLUSIONS: 

The following items are not included for payment under this item and are included for payment 

elsewhere; bituminous hot mix asphalt pavement; and Police Details.  Police Details will be 

paid directly by the Owner.  

 

 

Item 1570.2 – Safety Signing for Construction Operations 

 

METHOD OF MEASUREMENT: 

Measurement for payment for Safety Signing for Construction Operations shall be based on 

the Contractors Lump Sum bid calculated by dividing the elapsed time to date by the original 

Contractual construction time limit as approved by the Engineer. 

 

BASIS OF PAYMENT / INCLUSIONS: 

Payment for Safety Signing for Construction Operations shall be based on the lump sum 

price bid for this item in the proposal.  Under the lump sum price for this item, the 

Contractor shall furnish all labor, materials, tools, equipment, and incidentals required to  

fabricate, furnish, install, secure, maintain, relocate and remove Safety Signing for 

Construction Operations as required for the management of traffic and pedestrians and as 

further directed by the Owner, City and Engineer.  The work includes, but is not limited to; 

fabrication of the signs; furnishing and installing signage; mounting and securing signage; 

maintaining signage; protecting and storing signage not in use; relocating signage; removal 

of signage; and all incidental work required to fabricate, furnish, install, maintain, relocate, 

and remove the Safety Signing for Construction Operations 

 

SPECIAL NOTES ON EXCLUSIONS: 

The following items are not included for payment under this item; "No Parking" signs; signs 

not specified or requested or approved by the Owner or Engineer, installed for the 

convenience of the Contractor; and signs not fabricated by a professional shop specializing in 

the fabrication of Signage for Construction Operations, i.e. hand painted or fabricated. 

Signage damaged as a result of misuse or improper handling shall be replaced by the 

Contractor at no additional cost to the Owner.  

 
END OF SECTION 01570 
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SECTION 01600 

PRODUCTS, MATERIALS AND EQUIPMENT 

 

 

PART 1 - GENERAL 

 

1.1 DESCRIPTION 

 

A. Furnish and install products, equipment and materials as specified and 

indicated in accordance with the Contract Documents. 

 

B. Provide transportation, handling, storage, and protection of all products, 

materials and equipment in accordance with the Contract Documents. 

 

1.2 DEFINITIONS 

A. The word "Products," as used herein, is defined to include purchased items for 

incorporation into the Work, regardless of whether specifically purchased for 

the project or taken from Contractor's stock of previously purchased products. 

The word "Materials," is defined as products which must be substantially cut, 

shaped, worked, mixed, finished, refined, or otherwise fabricated, processed, 

installed, or applied to form units of work.  The word "Equipment" is defined 

as products with operational parts, regardless of whether motorized or manually 

operated, and particularly including products with service connections (wiring, 

piping, and other like items).  Definitions in this paragraph are not intended to 

negate the meaning of other terms used in the Contract Documents, including 

"specialties," "systems," "structure," "finishes," "accessories," "furnishings," 

special construction," and similar terms, which are self-explanatory and have 

recognized meanings in the construction industry. 

B. Neither "Products" nor "Materials" nor "Equipment" includes machinery and 

equipment used for preparation, fabrication, conveying and erection of the 

Work. 

C. Spare Parts are defined as subassemblies or components of the Products 

installed in the Work. 

 

1.3 QUALITY ASSURANCE 

 

A. Source Limitations:  To the greatest extent possible for each unit of work, the 

Contractor shall provide products, materials, and equipment of a singular 

generic kind from a single source. 

 

B. Compatibility of Options:  Where more than one choice is available as options 

for Contractor's selection of a product, material, or equipment, the Contractor 

shall select an option which is compatible with other products, materials, or 
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equipment.  Compatibility is a basic general requirement of product, material 

and equipment selections. 

 

1.4 PRODUCT DELIVERY AND STORAGE 

 

A. The Contractor shall deliver and store products, materials, and equipment for 

the Work in accordance with manufacturer's written recommendations and by 

methods and means that will prevent damage, deterioration, and loss including 

theft.  Delivery schedules shall be controlled to minimize long-term storage of 

materials, products, and equipment at site and overcrowding of construction 

spaces.  In particular, the Contractor shall ensure coordination to ensure 

minimum holding or storage times for flammable, hazardous, easily damaged, 

or sensitive products, materials, and equipment to deterioration, theft, and other 

sources of loss. 

 

1.5 TRANSPORTATION AND HANDLING 

A. Products, materials and equipment shall be transported by methods to avoid 

damage and shall be delivered in undamaged condition in manufacturer's 

unopened containers and packaging. 

B. The Contractor shall provide equipment and personnel to handle products, 

materials, and equipment by methods to prevent soiling and damage. 

C. The Contractor shall provide additional protection during handling to prevent 

marring and otherwise damaging products, materials, equipment, packaging, 

and surrounding surfaces. 

 

1.6 STORAGE AND PROTECTION 

A. Products, materials and equipment shall be stored in accordance with 

manufacturer's written instructions and with seals and labels intact and legible.  

Sensitive products, materials and equipment shall be stored in weather-tight 

climate controlled enclosures and temperature and humidity ranges shall be 

maintained within tolerances required by manufacturer's recommendations. 

B. For exterior storage of fabricated products, materials and equipment, the 

products, materials and equipment shall be placed on sloped supports above 

ground.  Products, materials and equipment subject to deterioration shall be 

covered with impervious sheet covering and ventilation shall be provided to 

avoid condensation. 

C. Loose granular materials shall be stored on solid flat surfaces in a well-drained 

area and shall be prevented from mixing with foreign matter. 

D. Storage shall be arranged to provide access for maintenance and inspection.  

The Contractor shall periodically inspect to assure products, materials and 

equipment are undamaged and are maintained under required conditions. 
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E. Storage of materials and equipment in resource areas shall not be permitted. 

 

F.  Material or equipment is not permitted to be stored on private property within 

approval from the property owner.  

 

G.  No material or equipment to be stored within 25 feet of a street corner.  

 

1.7 MAINTENANCE OF STORAGE 

A. Stored products, materials and equipment shall be periodically inspected.  The 

Contractor shall maintain a log of inspections and shall make the log available 

on request. 

B. The Contractor shall comply with manufacturer's product, material and 

equipment storage requirements and recommendations. 

C. The Contractor shall maintain manufacturer-required environmental conditions 

continually. 

 

D. The Contractor shall ensure that surfaces of products, materials and equipment 

exposed to the elements are not adversely affected and that weathering of 

finishes and coatings does not occur. 

 

E. Products, materials and equipment shall be serviced on a regularly scheduled 

basis, and a log of services shall be maintained and submitted as a record 

document prior to acceptance by the Owner in accordance with the Contract 

Documents. 

 

F.  Contractor to keep materials free of debris, trash and water.  

PART 2 - PRODUCTS 

 

2.1 GENERAL 

A. Do not use materials and equipment removed from existing premises, except 

as specifically required by the Contract Documents. 

 

B. Where similar Products (such as grease fittings, flexible couplings, etc.) are 

used on different pieces of equipment or in different areas within the Work, 

standardize the Products by providing all Products from the same Supplier as 

specified by the Engineer. 

 

 

2.2 GENERAL MATERIAL AND EQUIPMENT REQUIREMENTS: 

A. The following requirements shall constitute the acceptable minimum 

standards for the equipment specified herein.  Should these requirements 
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conflict with the Supplier's recommendations or in any way be less stringent 

than the Supplier's requirements, they shall be superseded by the Supplier's 

requirements. 

B. Sleeves: 

1. Provided sleeves shall be of ample diameter to pass the pipe and its 

insulation, if any, and to permit expansion. 

2. Provide sleeves that are flush at the walls and at the bottom of slabs.  

Sleeves must project one inch above the finished floor surface.  

Threaded nipples shall not be used as sleeves. 

C. Protection against Electrolysis: 

1. Where dissimilar metals are used in conjunction with each other, 

provide insulation between adjoining surfaces to eliminate direct 

contact and any resultant electrolysis.  Provide bituminous insulation, 

heavy bituminous coatings, nonmetallic separators or washers, 

impregnated felt, or similar arrangement. 

 

PART 3 - EXECUTION 

 

3.1 GENERAL MATERIAL AND EQUIPMENT INSTALLATION REQUIREMENTS 

A. The following requirements shall constitute the acceptable minimum 

standards for installing the equipment specified herein.  Should these 

requirements conflict with the Supplier's recommendations or in any way be 

less stringent than the Supplier's requirements, they shall be superseded by 

the Supplier's requirements. 

B. Sleeves and Openings 

1. Provide all chases or openings for the installation of the Work, or cut 

the same in existing Work.  

2. Provide all sleeves or forms at the Work, and set them as indicated 

and as specified, and in ample time to prevent delays. 

3. Locate all chases, openings, and sleeves as specified and indicated.  If 

the location is not specified or indicated, locate all openings to avoid 

interference with equipment and piping. 

4. If openings and/or sleeves were not provided prior to concrete 

placements, the Contractor shall provide and set them afterwards at 

no additional cost to the Owner.  Confine the cutting to the smallest 

extent possible.  In no case shall piers or structural members be cut 

without the written consent of the Owner. 
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5. Fit around, close up, repair, patch, and point around the work 

specified herein to the requirements of the Owner. 

6. Perform all of this work by workmen using small hand tools.  Do not 

use power tools except where, in the opinion of the Owner, the type 

of tool proposed can be used without damage to any work or 

structures and without interference with the operation of any 

facilities.  The Owner's concurrence with the type of tools shall not in 

any way relieve or diminish the responsibility of the Contractor for 

such damage, or interference resulting from the use of such tools. 

7. Do not cut or alter the work of any subcontractor or any other 

contractor, nor permit any subcontractor to cut or alter the work of 

any other contractor or subcontractor, except with the written consent 

of the contractor or subcontractor whose work is to be cut or altered, 

and with the written consent of the Owner.  All cutting and patching 

or repairing made necessary by the Contractor or any subcontractors 

shall be done at no additional cost to the Owner. 

 

 

PART 4 – COMPENSATION (Not Used) 

 

 

END OF SECTION 01600 
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SECTION 01630 

 

RESTORATION OF GROUNDS AND CLEANING UP 

 

PART 1 - GENERAL 

 

1.1 REQUIREMENTS 

 

 A. The Contractor on or before the completion of the work, except as otherwise 

expressly required or permitted in writing by the Owner, shall tear down and 

remove and legally dispose of all temporary structures built or used by him; 

shall remove all rubbish and debris of all kinds from all Contract structures 

and from any grounds which he shall have occupied within the limits of the 

project site; shall leave the site of the work in a satisfactorily neat and clean 

condition; shall remove from the land all abandoned materials and plant; and 

shall leave the spoil areas and the property which may have been affected by 

his operations in a neat and satisfactory condition.  Also included is the 

restoration of all private grounds, including lawns, landscaped areas, 

driveway aprons and walkways damaged or disturbed in connection with the 

new work not elsewhere specified.  Unless otherwise specified, all materials 

salvaged and not required to be reused shall be the property of the Contractor, 

and shall be legally disposed of off the site of the work. 

 

 B. Included in the work under this Section is the restoration, including 

replacement of damaged and disturbed shrubs and trees, retaining walls, of all 

grounds and grassed and landscaped areas removed or disturbed or damaged 

during the construction of the new work, including pipe laterals within 

private property areas, and storage and field office areas. 

 

 C. Also included in the work under this Section is the furnishing of all labor, 

materials, and equipment required to remove, store, and reset or replace 

bumper posts, stone walls of all types, flagstone, brick, concrete, asphalt 

walks, fences of all types, railings, signs and sign posts, signal posts, 

mailboxes and such other miscellaneous objects damaged or disturbed during 

construction. 

 

PART 2 – PRODUCTS (Not Used) 

 

PART 3 – EXECUTION (Not Used) 

 

PART 4 – COMPENSATION (Not Used) 

 

END OF SECTION 01630 
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SECTION 01701 

 

PROJECT CLOSEOUT 

 

 

PART 1 - GENERAL  

 

1.1 DESCRIPTION 

 

 A. This section includes the requirements for project closeout including final clean 

up, closeout timetable, Owner’s manual submittal, final submittals, 

maintenance and guarantee, and bonds. 

 

1.2 FINAL CLEANUP 

 

 A. The Contractor shall promptly remove from the vicinity of the completed work, 

all rubbish, unused materials, concrete forms, construction equipment, and 

temporary structures and facilities used during construction according to 

Specification Section 01630 – Restoration of Grounds and Cleaning Up.  Final 

acceptance of the Work by the Owner will be withheld until the Contractor has 

satisfactorily complied with the foregoing requirements for final cleanup of the 

project site. 

 

 B. The Contractor shall cleanup and restore all areas affected by staging, trailer(s) 

placement and parking.  Restoration includes regrading, re-establishing topsoil 

and reseeding.  

 

1.3 CLOSEOUT TIMETABLE 

 

 A. The Contractor shall establish dates for equipment testing, acceptance periods, 

and on-site instructional periods (as required under the Contract).  Such dates 

shall be established as specified elsewhere in the Contract Documents. 

 

1.4 FINAL SUBMITTALS 

 

 A. The Contractor, prior to requesting final payment, shall obtain and submit the 

following items to the Engineer for transmittal to the Owner: 

 

1. Written guarantees, where required. 

 

2. Maintenance stock items; spare parts; special tools. 

 

3. CCTV video and report of pre and post-installation CCTV inspection 

for new drains and, if needed, completed storm drain main lining.  

 

4. O&M manuals of equipment as specified in Contract Documents.  
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5. Completed as-built / record drawings as described in Section 01200 

GENERAL REQUIREMENTS FOR UTILITY WORK. 

 

6. Certificates of inspection and acceptance by local governing agencies 

having jurisdiction. 

 

7. Releases from all parties who are entitled to claims against the subject 

project, property, or improvement pursuant to the provisions of law. 

 

1.5 MAINTENANCE AND GUARANTEE 

 

 A. The Contractor shall comply with the guarantee and warranty requirements 

contained in the General Conditions. 

 

 B. Replacement of earth fill or backfill, where it has settled below the required 

finish elevations, shall be considered as a part of such required repair work, and 

any repair or resurfacing constructed by the Contractor which becomes 

necessary by reason of such settlement shall likewise be considered as a part of 

such required repair work unless the Contractor shall have obtained a statement 

in writing from the affected private owner or public agency releasing the Owner 

from further responsibility in connection with such repair or resurfacing. 

 

 C. The Contractor shall make all repairs and replacements promptly upon receipt 

of written order from the Owner.  If the Contractor fails to make such repairs or 

replacements promptly, the Owner reserves the right to do the Work and the 

Contractor and his surety shall be liable to the Owner for the cost thereof. 

 

1.6 BOND 

 

 A. The Contractor shall provide a bond to guarantee performance of the provisions 

contained in Paragraph "Maintenance and Guarantee" above, and of the 

General Conditions. 

 

PART 2 – PRODUCTS (Not Used) 

  

 

PART 3 – EXECUTION (Not Used) 

 

 

PART 4 – COMPENSATION (Not Used) 

 

 

END OF SECTION 01701 
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SECTION 02010 

 

SUBSURFACE INVESTIGATION 

 

PART 1 – GENERAL 

 

1.1 DESCRIPTION 

 

A. This section includes the basic requirements and expectations of the Contractor in 

all work pertaining to subsurface conditions. 

 

1.2 GENERAL REQUIREMENTS 

 

A. The Contractor acknowledges that he has satisfied himself as to the nature 

and location of the Work; the general and local conditions, particularly those 

bearing upon groundwater table or similar physical conditions at the site; the 

characterization and conformation of subsurface materials to be encountered; 

and all other matters that can in any way affect the work or the cost thereof 

under this Contract. Any failure by the Contractor to acquaint himself with all 

available information concerning these conditions will not relieve him from 

responsibility for estimating properly the difficulty or cost of successfully 

performing the Work. 

 

1.3 SUBSURFACE DATA 

 

A. The findings of recent subsurface investigations are provided in the boring 

log information (included in the Appendix to these Specifications and as 

shown on the Drawings) and the analytical results of samples collected for 

waste characterization analyses are provided in the Appendix. 

 

B. Such data is offered in good faith solely for the purpose of placing the 

Contractor in receipt of information available.  The Contractor shall interpret 

such data according to his own judgment, and acknowledges that he is not 

relying upon the same as accurately describing the actual subsurface 

conditions or quantities of materials that may be encountered.  The Contractor 

further acknowledges that he assumes all risk contingent upon the nature of 

the subsurface conditions to be actually encountered in performing the work 

covered by the Contract, even though such actual conditions may result in the 

Contractor performing more or less work than originally anticipated.  In the 

event that quantities of waste soil/fill and related work as established in this 

Contract vary significantly from estimates provided, the unit bid prices will 

be the basis for compensation. 

 

C. Re-use of excavated soils on- or off-site is subject to local, state and federal 

regulations and as specified in Section 02080 – SOIL AND WASTE 

MANAGEMENT and 02095 – TRANSPORTATION AND DISPOSAL OF 

SOIL AND FILL. 
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D. Additional subsurface investigation as may be warranted to satisfy a disposal 

facility’s data requirements shall be the responsibility of the Contractor.  

Subsurface investigation activities shall not commence until a written work 

plan detailing the Contractor’s approach for obtaining the data is approved by 

the Owner’s Licensed Site Professional.  The work plan must indicate the 

location and frequency of sampling; sampling parameters and sampling 

methodology. The Contractor shall allow a minimum of 14 days for review 

and comment.   

 

PART 2 – PRODUCTS (Not Used) 

 

PART 3 – EXECUTION (Not Used) 

 

PART 4 – COMPENSATION (Not Used) 

 

 

 

 

END OF SECTION 02010 
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 SECTION 02015 

 

 GEOTECHNICAL MONITORING AND INSTRUMENTATION 

 

2015.1 VIBRATION MONITORING LUMP SUM 

 

2015.2 UTILITY MONITORING POINTS EACH 

 

  

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Work in this Section shall include, but not be limited to, all materials, 

equipment, labor, and services required to install, protect, replace, monitor 

and report on geotechnical instrumentation specified herein.  

 

B. The work included in this section includes the following: 

 

1. Vibration monitoring shall be performed continuously during 

excavation, installation and removal of temporary earth support, and 

backfill and compaction for installation of the drain pipe and 

structures within Thorndike Street. One seismograph shall monitor 

vibrations adjacent to the nearest private property. Vibration levels 

shall not exceed the criteria indicated herein. 

 

2. Furnish, install, protect, replace, monitor and report on deformation 

monitoring points which shall include shoring monitoring points 

(SMPs) and utility monitoring points (UMPs). 

 

a. SMPs shall be installed around the perimeter of the temporary 

excavation support walls within Thorndike Street  

 

b. UMPs shall be installed at the approximate location shown on 

the drawings. 

 

3. At locations where structure and/or monitoring points are required on 

private property, the Contractor shall obtain a right of entry to obtain 

access.  

 

4. The Contractor shall retain the services of Geotechnical Monitoring 

Consultant and Surveyor to install, monitor, maintain and report on 

geotechnical instrumentation described herein and show on the 

Contract Drawings.  

 

5. Replace instrumentation damaged or made inaccessible by the 

construction operations at no additional cost to the Owner. 
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1.2 SUBMITTALS 

 

A. Submit the following in accordance with Section 01300 – SUBMITTALS.  

  

1. Qualifications of Surveyor and Geotechnical Monitoring Consultant.  

The Surveyor and Geotechnical Monitoring Consultant shall be 

approved by the Engineer and must be approved two weeks prior to 

mobilization for construction.   

2. Shop drawings that indicate the instrumentation locations, sizes, 

material types, manufacturers’ data and specifications, installation 

procedures, and other data. Provide description of work and materials. 

Provide description of methods to be used to monitor movement 

and/or settlement of exposed utilities.  

3. Contractor submittals shall be acceptable to the Engineer at least two 

weeks prior to undertaking the work. The Contractor shall forward 

submittals in advance considering that re-submittals may be required. 

 B. A mitigation plan shall be submitted to the Engineer by the Contractor a 

minimum of one week prior to any excavation and installation of the 

excavation support system. The mitigation plan shall detail the Contractor’s 

course of action in the event threshold or limiting response values are met or 

exceeded. Such mitigation plan shall be revised as appropriate for each 

instance threshold and/or limiting values are reached. 

 

C. The Contractor shall submit initial baseline survey data on a plan indicating 

locations and elevations of all instrumentation monitoring points to the 

Engineer at least three days prior to beginning of the installation of the 

excavation support and excavation operations. 

 

D. The Surveyor shall submit subsequent survey data on all instrumentation 

monitoring points to the Engineer prior to the beginning of work the 

following day. A faster turnaround of data reporting may be required by the 

Engineer if threshold or limiting response values, as specified in this Section, 

are approached or exceeded. Data shall be tabulated and depicted graphically 

on plots and show incremental and cumulative movement since the start of 

excavation. 

 

1.3 QUALITY CONTROL 

 

A. The Contractor shall provide sufficient notice to the Engineer to allow the 

Engineer to be present to observe the Work. Cooperate with the Engineer in 

all respects to facilitate any testing or observations. 

 

B. The Contractor may conduct additional testing or monitoring for its own 

information, at no additional cost to the Owner. 
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C. The presence of the Engineer (including observations and review of test 

results) shall not relieve the Contractor of its sole responsibility to perform 

the work in accordance with the Contract Documents, nor shall they be 

construed to relieve the Contractor from full responsibility for the means and 

methods of construction and for safety on the construction site. 

 

D. Work not in conformance with the specified requirements shall be improved, 

or removed and replaced, at no additional cost to the Owner. All costs related 

to testing of nonconforming Work or materials shall be paid for by the 

Contractor, at no additional cost to the Owner. 

 

E. Measure and report all data on movements of all deformation monitoring 

points to the nearest 0.01 ft. 

 

F. Retain the services of Geotechnical Monitoring Consultant to monitor the 

geotechnical instrumentation, which includes and is not limited to 

deformation monitoring points and vibration monitors. The consultant shall 

be a Geotechnical Engineer registered in the Commonwealth of 

Massachusetts and shall have demonstrated at least five years’ experience 

and at least three projects of similar type, size, and complexity including 

installation and monitoring of surface settlement and vibrations with 

seismographs. The Geotechnical Monitoring Consultant shall adhere to all 

methods and standards described in this Specification.   

 

G. Retain the services of a Surveyor to monitor the deformation monitoring 

points, which includes and is not limited to ground surface, utility, and 

excavation support system monitoring points.  The Contractor’s Surveyor 

shall be registered in the Commonwealth of Massachusetts and shall have 

demonstrated at least 5 years’ experience and at least three (3) projects of 

similar type, size, and complexity including installation and monitoring of 

surface vertical and horizontal displacement points.  The Contractor’s 

Surveyor shall be approved by the Engineer and must be approved two weeks 

prior to construction.  The Contractor’s Surveyor shall adhere to all methods 

and standards described in this Specification. 

 

PART 2 – PRODUCTS 

 

2.1 SHORING MONITORING POINTS 

 

A. Shoring monitoring points (SMPs) shall consist of an observable point punch 

marked on the top horizontal surface of the piles or sheeting. The surface 

within three inches of the point shall be cleaned by wire brush to permit easy 

identification of the exact point. The point shall be clearly identified using 

fluorescent spray paint adjacent to the point. 

 

 



Bike Path Retaining Wall and Drain GEOTECHNICAL MONITORING AND  

Somerville, MA INSTRUMENTATION 

20161367.002A       02015-4 

2.2 VIBRATION MONITORING 

  
A. Provide portable seismographs for monitoring the velocities of ground 

vibrations resulting from construction activities.  

 

B. The seismograph shall have the following minimum features: 

1. Seismic range: 0.01 to 10 inches per second with an accuracy of 5 

percent and no more than a 3 db roll off at the low frequency end. 

1. Flat frequency response: 2 to 200 Hertz. 

2. Three component sensor.  

3. Fourth channel for air blast monitoring 

4. Two power sources: Internal rechargeable battery and charter and 115 

volts AC. Battery must be capable of supplying power to monitor 

vibrations continuously for up to 24 hours. 

5. Capable of internal dynamic calibration. 

6. Direct writing to printer and to electronic memory that can be 

downloaded or saved to an external memory device. Instruments 

provided shall be capable of producing strip chart recordings of 

readings on site within one hour of obtaining the readings. Provide 

computer software to perform frequency analyses of data obtained on 

magnetic disks. 

7. Continuous monitoring mode must be capable of recording peak 

velocities. 
 

C. A factory calibration shall be conducted on all seismographs at the 

manufacturer's facility prior to shipment. Each factory calibration shall 

include a calibration curve with data points clearly indicated, and a 

tabulation of the data. Each instrument shall be marked with a unique 

identification number. 
 

2.3 UTILITY MONITORING POINTS 

 

A. Utility Monitoring Points (UMPs) will be used to monitor vertical 

deformation of the existing utilities at the locations shown on the plans. 

B. Provide 2-inch PVC casing, threaded and coupled, as-needed. 

C. Provide No. 4 rebar, threaded and coupled, as-needed. 

D. Provide centralizers spaced at 3 feet maximum 
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E. Installation borehole shall be backfilled with cement-bentonite grout. 

F. Provide a 6 inch (I.D.) cast iron road box cover. 

 

PART 3 – EXECUTION 

 

3.1 GENERAL REQUIREMENTS 

 

A. Do not install any instruments until the Owner and the Engineer have been 

notified. 

B. Construction activity shall not commence until instrumentation installed 

within the vicinity of the work are set up. 

 

3.2 INSTALLATION 

 

A. Utility Monitoring Points (UMPs) 

 

1. UMPs shall be installed at the locations shown on the plans.   

 

2. Where necessary, the Contractor shall install the UMPs by the use of 

vacuum excavation exercising due diligence not to disturb or damage 

the utility being monitored and to minimize disruption and damage to 

adjacent areas. 

 

3. The location of the utility in plan shall be determined and the 

excavation advanced to within a maximum of 2-feet above the utility.  

The Contractor shall be responsible for any damage to the utility 

during installation of the utility monitoring points.   

 

4. After completion of installation, the as-built location in horizontal 

position shall be determined to an accuracy of 0.01-foot and in 

elevation to an accuracy of 0.01-feet. 

 

B. Shoring Monitoring Points (SMPs) 

 

1. SMPs shall be installed on the temporary excavation support walls 

within Thorndike Street. 

 

2. SMPs shall be spaced at a minimum of one every 20 feet distributed 

uniformly around the perimeter of the temporary excavation support 

wall at locations proposed by the Contractor and accepted by the 

Engineer. 

 

3. After completion of installation, the as-built location in horizontal 

position shall be determined to an accuracy of 0.01-foot and in 

elevation to an accuracy of 0.01-feet. 
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C. Seismographs 

 

1. A seismograph shall be installed each day for each crew performing 

earthwork operations. The seismographs shall be installed adjacent to 

the nearest private property within 25 feet of the work. If there are no 

private properties within 25 feet, the seismograph shall be installed 

on a firm surface 25 feet from the work zone. 

 

2. Vibration sensors shall be firmly mounted on the surface of concrete 

or asphalt, or firmly set in undisturbed soil. 

 

3. The daily reports shall clearly describe the location of the 

seismograph relative to the work zone and the work performed in the 

vicinity on that date. 

 

D. Formal Initial Readings 

1. Obtain formal initial readings (FIRs) on all installed instruments for 

use as the baseline reference for the instrument. Before establishing 

the FIR for each instrument, a minimum of three readings shall be 

performed that demonstrate that changes resulting from the 

installation process have ceased. The three readings demonstrating 

that the installation has stabilized shall be performed on different 

days and may be used to establish the FIR. 

2. Obtain the first initial baseline readings on SMPs, and UMPs no later 

than seven days prior to the start of installation of the temporary 

excavation support or excavation operations.  

3. The FIR for a SMP or UMP will consist of the average of two survey 

measurements of elevation or horizontal offset with two independent 

set-ups. Where applicable, the initial readings shall be taken after 

allowing sufficient time for the grout or epoxy to set. Each reading 

other than the FIR shall consist of a single set of survey 

measurements. Reference all elevation readings to a deep benchmark. 

Reading accuracy shall be +/-0.01 foot. Report elevations to the 

nearest 0.01 foot. 

4. The FIR (background reading) for a seismograph shall be performed 

prior to any vibration-producing construction activities to document 

background vibrations, and also at the start of vibration-producing 

construction activities to establish the maximum energy which can be 

used without surpassing acceptable vibration and overpressure levels 

at nearby facilities. The Contractor shall notify the Authority at least 

24 hours prior to starting a new vibration-producing construction 

task. Monitoring during installation of temporary excavation support 

systems, pavement breaking, demolition, excavation, and other 

vibration-producing construction activity shall consist of recording 
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single-component peak particle velocities, which shall be printed on a 

strip chart. Continuous monitoring and full waveform data shall be 

recorded and submitted. During all monitoring of vibration-producing 

construction activities the Contractor shall document all events that 

are responsible for the measured vibration levels, and submit the 

documentation to the Authority with the data. 

 

3.3 MONITORING 

 

A. Monitoring Frequency 

1. Vibration Monitoring 

a. Vibration monitoring shall be performed continuously during 

excavation, installation and removal of temporary earth 

support, and backfill and compaction for installation of the 

drain pipe and structures within Thorndike Street 

2. Utility Monitoring Points 

a. Monitoring frequency shall be daily during installation of the 

temporary support of excavation.  

b. Thereafter, during all excavation, backfill and compaction 

activities, monitoring frequency shall be at a minimum daily 

for monitoring points located within 25 feet of the work and 

two times per week for monitoring points located within 100 

feet of the work, unless otherwise directed by the Engineer or 

specified. 

3. Shoring Monitoring Points 

a. Monitoring frequency shall be at a minimum daily during 

excavation; twice a week for the duration that the excavation 

remains open; and daily during backfill, and compaction 

activities unless otherwise directed by the Engineer or 

specified.  

b. Monitoring frequency shall be at a minimum two times per 

week thereafter until the support of excavation system is 

removed.   

c. Immediately following installation of each element of the 

lateral support system, the Surveyor shall establish a baseline 

parallel to each side of the excavation from which offset 

(horizontal displacement) measurements shall be made to the 

pile. 
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d. Offset (horizontal position) monitoring of the temporary lateral 

earth support systems shall be made at least twice per week 

until the excavation is backfilled to within 2-ft of final grade, 

or as directed by the Engineer.  A minimum accuracy of 0.01 

ft. shall be maintained. 

 

4. Monitoring frequency may be increased as required by the Engineer 

for some or all of the monitoring points if the threshold or limiting 

response values are approached or exceeded during the Work, at no 

additional cost to the Owner. 

B. After each set of readings is obtained, the data shall be sent to the Engineer 

within 24 hours, where the data will be reviewed and interpreted. The 

Contractor shall make its own interpretations for the data. The Contractor 

shall monitor and interpret data from additional instrumentation that it deems 

necessary to ensure the safety of its work. The Engineer is not responsible for 

the safety of the work based on its review of the instrumentation data. 

 

C. Reporting Data: 

 

 1. A plan showing location and numbering system for monitoring points 

shall be submitted to the Engineer prior to start of temporary 

excavation support installation and excavation operations, along with 

results of two initial baseline surveys.  

 

 2. Tables of results of surveys shall be submitted prior to the beginning 

of work the following day. The table of survey results shall include 

the initial measurement, the current measurement, and the amount of 

movement since start of excavation.  

 

 3. Survey data shall be depicted graphically on plots and submitted with 

the tabular results to show incremental and cumulative movement 

since the start of excavation.  

 

D. Criteria for “threshold” and “limiting” response values have been established 

as provided in the following table: 

Instrument  Monitoring “Threshold” Value “Limiting” value 

SMP Vertical or horizontal 

movement 

0.25 inches 0.5 inches 

UMP Vertical or horizontal 

movement 

0.25 inches 0.5 inches 

Seismograph Vibrations in peak 

particle velocity 

0.3 inches per second at 

frequencies of 60 Hz or 

less 

0.5 inches per second at 

frequencies of 60 Hz or 

less 
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E. The Contractor shall immediately notify the Engineer and shall take 

immediate steps to control further movement by revising construction 

procedures, providing supplemental bracing or other measures (working 

extended hours as approved or temporarily terminating work in the area of 

movement if necessary) as required if any of the following occur: 

 

1. Field measurements indicate that any of the "threshold" movement 

criteria are reached or exceeded. 

 

2. Field measurements or observations indicate that significant or 

sustained wall movements, beyond those reasonably expected, are 

occurring (total movement may be less than the "Limiting" movement 

criteria).   

 

3. Movements of adjacent structures, utilities or other facilities are 

detected. 

 

F. If "Limiting" movements are being approached or reached, the Owner may 

require the Contractor to temporarily suspend the work in the area where 

such movement is occurring and implement all necessary mitigation 

measures which are satisfactory to the Engineer, to arrest the movements, at 

no cost to the Owner. 

 

G. Installation of Work in the area where the Limiting Values had been reached 

shall not be permitted until the results of optical surveys indicate no increase 

in lateral movement of the earth support system and adjacent surface and 

building settlement for the one-week period immediately prior to resuming 

construction. 

 

H. These criteria are intended to establish a minimum basis for the Contractor's 

design and procedures and do not relieve the Contractor of its responsibility 

for preventing detrimental movements and damage to adjacent structures, 

utilities or other work. 

 

I. The Contractor shall pay a penalty $1,000 for each day the Contractor works 

in violation of any threshold or limiting values being reached or exceeded as 

determined by the Engineer. 

 

J. In the event the Contractor does not comply with the approved mitigation 

plan, or continues to work in violation of threshold or limiting values being 

reached or exceeded, the Contractor shall not be allowed to continue work 

until proper mitigation procedures and corrections have been made as 

required by the Owner and Engineer. 

 

K. The Contractor shall be responsible for repairing all property damage caused 

by construction activities. 

 



Bike Path Retaining Wall and Drain GEOTECHNICAL MONITORING AND  

Somerville, MA INSTRUMENTATION 

20161367.002A       02015-10 

3.4 PROTECTION OF INSTRUMENTATION 

 

A. Protect all instruments during the course of the Work. Any damage or loss of 

function caused by the Contractors operations, or by any other cause, to new 

or existing instrumentation devices, shall be immediately repaired or the 

equipment replaced at no additional cost to the Owner. 

 

PART 4 – COMPENSATION 

 

Item 2015.1 - Vibration Monitoring 

 

METHOD OF MEASUREMENT: 

Measurement for payment for Vibration Monitoring will be on a percent of the Lump Sum bid 

calculated by dividing the elapsed time to date by the contractual construction time limit as 

approved by the Engineer. 

 

BASIS OF PAYMENT/ INCLUSIONS: 

Under the Unit Price for Vibration Monitoring, the Contractor shall furnish all labor, 

materials, instrumentation, tools, equipment, and incidentals required to perform all vibration 

monitoring as specified in the Contract Specifications and also as required by the Engineer.  

Payment under this Item includes, but is not limited to; furnishing, installation and maintenance 

of seismographs; monitoring seismograph data and submission of all data to the Engineer; 

submission of shop drawings and submittals as required. 

 

 

Item 2015.2 – Utility Monitoring Points 

 

METHOD OF MEASUREMENT: 

Measurement for payment for Utility Monitoring Points will be based on the per Each bid as 

approved by the Engineer. 

 

BASIS OF PAYMENT/ INCLUSIONS: 

Under the Unit Price for Utility Monitoring Points, the Contractor shall furnish all labor, 

materials, instrumentation, tools, equipment, and incidentals required to furnish, install, replace, 

monitor, and report on all utility monitoring points as specified in the Contract Specifications 

and also as required by the Engineer.  Payment under this Item includes, but is not limited to; 

furnishing, installation, and maintenance of all crack gauges; monitoring of all crack gauges 

and submission of all data to the Engineer; furnishing, installation, maintenance, and 

monitoring for ground and utility monitoring points and shoring monitoring points; conduct site 

visits with the Geotechnical Engineer to locate utility monitoring points; submission of all data 

to the Engineer; submission of shop drawings and submittals as required. 

 

END OF SECTION 02015 
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SECTION 02051 

 

DEMOLITION, MODIFICATION, AND ABANDONMENT 

 

 

2051.1 DISPOSAL OF CONSTRUCTION DEBRIS AS SOLID 

WASTE 

 

TON 

2051.2 DISPOSAL OF BITUMINOUS CONCRETE TON 

   

2051.3 DEMOLITION OR REMOVAL OF INFILTRATION 

BASIN, CATCH BASIN, OR MANHOLES 

EACH 

 

2051.4 

 

MBTA SLURRY WALL MODIFICATION AND 

RESTORATION 

 

 

LUMP 

SUM 

   

 

PART 1 – GENERAL 

 

1.1 SUMMARY  

 

A. The Contractor shall furnish all plant, labor, tools, equipment, materials, 

and supplies as required for utility and structure removal, demolition, 

modification, and/or abandonment as specified. 

 

B. The Work of this Section shall include the following significant items; all 

other activity shown on the Drawings; and work necessary and defined 

herein pertaining to the project area:  removal of pavement; removal of 

existing manholes; removal of existing pipe; and selective demolition. 

 

1.2 RELATED DOCUMENTS 

 

A. Section 02080 – SOIL AND WASTE MANAGEMENT 

 

B. Section 02095 – TRANSPORTATION AND DISPOSAL OF SOIL AND 

FILL 

 

C. Section 02210 – EARTH EXCAVATION, BACKFILL, FILL AND 

GRADING 

 

 D. Section 02590 – BRICK MASONRY 

 

E.   Section 02160 – TEMPORARY EXCAVATION SUPPORT SYSTEMS 
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1.3 SUBMITTALS 

 

A. Submit the following in accordance with Section 01300 – SUBMITTALS: 

 

1. Removal and abandonment procedures that shall provide for safe 

conduct of the Work, careful removal and disposition of materials 

and equipment, protection of utilities, structures, property, or other 

features which are to remain undisturbed and coordination with 

existing utilities or owners responsible for those nearby elements to 

remain in service. 

 

2. A detailed work plan to include a list of items to be removed 

and/or abandoned, a sequence and schedule, and a list of 

salvageable materials and equipment. 

 

3. Proposed Dust-Control and Noise-Control Measures:  Submit 

statement or drawing that indicates the measures proposed for use, 

proposed locations, and proposed time frame for their operation.  

Identify options if proposed measures are later determined to be 

inadequate. 

 

4. Schedule of Selective Demolition, Modification and Abandonment 

Activities subject to approval by the Owner and Engineer. Indicate 

the following: 

 

a. Detailed sequence of selective demolition, modification and 

abandonment work, with starting and ending dates for each 

activity.  Ensure the Owner’s operations are uninterrupted. 

 

b. Interruption of utility services. 

 

c. Coordination for shutoff, capping, bulkheading and 

continuation of utility services. 

 

d. Proposed materials, construction details, locations of 

temporary utilities, abandonment materials, and means of 

access. 

 

e. Coordination of Owner's continuing use of portions of 

utilities, structures, property or other features and of 

Owner's partial occupancy of completed Work. 

 

5. Additional Submittals for Selective Demolition, Modification, and 

Abandonment Activities 
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a. Inventory:  After selective demolition or modifications are 

complete, submit a list of items that have been removed and 

salvaged. 

 

b. Pre-demolition Photographs or Videotape:  Show existing 

conditions of adjoining utility construction and site 

improvements that might be misconstrued as damage 

caused by selective demolition or modification operations.  

Submit before Work begins. 

 

c. Landfill Records:  Indicate receipt and acceptance of all 

wastes by disposal facility licensed to accept the wastes to 

be disposed. 

 

6. Plugs and Bulkheads 

 

a. If temporary pneumatic or hydro plugs are proposed the 

Contractor shall submit the method and procedure of 

maintaining bladder pressure. 

 

 1.4 REPAIR OF DAMAGE 

 

A. Any damage to existing facilities to remain, as caused by the Contractor's 

operations shall be repaired at no additional cost to the Owner. 

 

B. Damaged items shall be repaired or replaced with new materials as required 

to restore damaged items or surfaces to a condition equal to and matching 

that existing prior to damage or start of work of this Contract. 

 

1.5     PROTECTION OF EXISTING WORK 

  

A. Before beginning any cutting, trenching or demolition work, the Contractor 

shall carefully review the work sequence and examine the Drawings and 

Specifications to determine the extent of the Work.  The Contractor shall 

take all necessary precautions to prevent damage to existing facilities, which 

are to remain in place, and be responsible for any damages to existing 

facilities, which are caused by the operations.  Damages to such work shall 

be repaired or replaced to its existing condition at no additional cost to the 

Owner.  The Contractor shall carefully coordinate the work of this Section 

with all other work and shall provide shoring, bracing, and supports, as 

required.  The Contractor shall insure that structural elements are not 

overloaded or compromised and shall be responsible for increasing 

structural supports or adding new supports as may be required as a result of 

any cutting, removal, or demolition work performed under any part of this 
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Contract.  The Contractor shall remove all temporary protection when the 

work is complete. 

 

B. The Contractor shall carefully consider all bearing loads and capacities for 

placement of equipment and material on site.  In the event of any questions 

as to whether an area to be loaded has adequate bearing capacity, the 

Contractor shall consult with the Owner prior to the placement of such 

equipment or material. 

 

1.6 JOB CONDITIONS 

 

 A. The Owner assumes no responsibility for actual condition of the facilities 

to be removed, abandoned or modified.  The Contractor shall visit the site; 

inspect all facilities to get familiarized with all existing conditions and 

utilities. 

 

B. The Owner may occupy portions of the utilities, structures, properties or 

other facilities immediately adjacent to selective demolition area.  Conduct 

selective demolition, modification and abandonment so Owner's 

operations will not be disrupted.  Provide not less than 24 hours notice to 

Owner of activities that will affect Owner's operations. 

 

C. Owner assumes no responsibility for condition of the utilities, structures, 

properties or other facilities to be selectively demolished. 

 

D. If materials suspected of containing hazardous or asbestos materials are 

encountered, do not disturb; immediately notify Engineer. 

 

E. Storage or sale of removed items or materials on-site will not be permitted. 

 

F. Utility Service:  Maintain existing utilities indicated to remain in service 

and protect them against damage during selective demolition, modification 

and abandonment operations. 

 

1.7 QUALITY ASSURANCE 

 

 A. Comply with Section 01400 - QUALITY CONTROL 

 

 B. Regulatory Requirements:  Comply with hauling and disposal regulations 

of authorities having jurisdiction. 

 

 C. Pre-Demolition, Modification, and Abandonment Conference:  Conduct 

conference at Project site, which includes Owner and Engineer.  Review 

methods and procedures related to selective demolition.  
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 D. Review and finalize selective demolition, modification and abandonment 

schedule and verify availability of materials, labor, equipment, and 

facilities needed to make progress and avoid delays.   

 

1.8 WARRANTY 

 

A. Existing Warranties:  Remove, replace, patch, and repair materials and 

surfaces cut or damaged during selective demolition, by methods and with 

materials so as not to void existing warranties. 

 

PART 2 – PRODUCTS 

 

2.1 MATERIALS 

 

A. Comply with material and installation requirements specified in individual 

Specification Sections. 

 

2.2 MATERIALS OWNERSHIP 

 

 A. Coordinate with Engineer and Owner, who will make final determination 

as to whether an item is to be salvaged or removed.  Except for items or 

materials indicated to be reused, salvaged, reinstalled, or otherwise 

indicated to remain Owner's property, demolished materials shall become 

Contractor's property and shall be removed from Project site. 

 

2.3 REPAIR MATERIALS 

 

 A. Use repair materials identical to existing materials.  If identical materials 

are unavailable or cannot be used for exposed surfaces, use materials that 

visually match existing adjacent surfaces to the fullest extent possible.  

Use repair materials whose installed performance equals or surpasses that 

of existing materials. 

 

2.4 WATERPROOFING MEMBRANE 

 

 A.  Contractor shall use waterproofing membrane SikaBit S-60 or approved 

equal per the manufacturer’s installation instructions and per the Contract 

Drawings for restoring removed or damaged waterproofing on the MBTA slurry 

walls. Contractor shall verify the waterproofing membrane can adhere to the 

existing below grade MBTA Slurry Wall.  

  

PART 3 – EXECUTION 

 

3.1 DEFINITIONS 
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A. Remove:  Detach items from existing construction and legally dispose of 

them off-site, unless indicated to be removed and salvaged or removed and 

reinstalled. 

 

B. Remove and Salvage:  Detach items from existing construction and deliver 

them to Owner ready for reuse. 

 

C. Remove and Reinstall:  Detach items from existing construction, prepare 

them for reuse, and reinstall them where indicated. 

 

D. Existing to Remain:  Existing items of construction that are not to be 

removed and that are not otherwise indicated to be removed, removed and 

salvaged, or removed and reinstalled. 

 

3.2 PREPARATION FOR WORK 

 

A. Verify that utilities have been disconnected and capped, shut-off, or bulk 

headed.  Survey existing conditions and correlate with requirements 

indicated to determine extent of selective demolition, modification and 

abandonment required.   Inventory and record the condition of items to be 

removed and reinstalled and items to be removed and salvaged. 

 

B. When unanticipated mechanical, electrical, or structural elements that 

conflict with intended function or design are encountered, investigate and 

measure the nature and extent of conflict.  Promptly submit a written 

report to Engineer. 

 

C. Engage a professional engineer to survey condition of structures to 

determine whether removing any element might result in structural 

deficiency or unplanned collapse of any portion of structure or adjacent 

structures during selective demolition operations. 

 

D. Perform surveys as the Work progresses to detect hazards resulting from 

selective demolition activities. 

 

E. Dangerous Materials:  Drain, purge, or otherwise remove, collect, and 

dispose of chemicals, gases, explosives, acids, flammables, or other 

dangerous materials before proceeding with selective demolition, 

modification, and abandonment operations. 

 

3.3 SITE ACCESS, TEMPORARY FACILITIES AND PROTECTION 

 

A. Conduct selective demolition and debris-removal operations to ensure 

minimum interference with roads, streets, walks, walkways, and other 

adjacent occupied and used utilities, structures, properties or facilities. 
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B. Do not close or obstruct streets, walks, walkways, or other adjacent 

occupied or used facilities without permission from Owner.  Provide 

alternate routes around closed or obstructed traffic ways if required by 

governing regulations. 

 

C. Erect temporary protection, such as walks, fences, railings, canopies, and 

covered passageways, where required by authorities having jurisdiction. 

 

D. Protect existing site improvements, appurtenances, and landscaping to 

remain. 

 

E. Erect a plainly visible fence around drip line of individual trees or around 

perimeter drip line of groups of trees to remain. 

 

F. Temporary Facilities:  Provide temporary barricades and other protection 

required for demolition security and to prevent injury to people and 

damage to adjacent utilities, structures, properties and facilities to remain. 

 

G. Provide protection to ensure safe passage of people around the area. 

 

H. Temporary Shoring:  Provide and maintain in accordance with Section 

02160 - TEMPORARY EXCAVATION SUPPORT SYSTEMS. 

 

I. Strengthen or add new supports when required during progress of selective 

demolition. 

 

J. Existing landscaping materials, structures, pipes and appurtenances, which 

are not to be removed/abandoned shall be protected and maintained as 

required by the Engineer and as specified. 

 

3.4 POLLUTION CONTROL 

 

A. Water sprinkling, temporary enclosures, and other suitable methods shall 

be used to limit dust and dirt rising and scattering in the area.  Comply 

with government regulations pertaining to environmental protection.  

Water shall not be used when it creates hazardous or objectionable 

conditions such as ice, flooding, or pollution. 

 

B. Disposal:  Remove and transport debris in a manner that will prevent 

spillage on adjacent surfaces and areas. 

 

3.5 CLEANING 

 

 A. During and upon completion of work, the Contractor shall promptly 



Bike Path Retaining Wall and Drain DEMOLITION, MODIFICATION, AND 

Somerville, MA ABANDONMENT 

20171752.002 02051-8 

remove unused tools and equipment, surplus materials, rubbish, debris, 

and dust and shall leave areas affected by work in a clean, approved 

condition. 

 

 B. All areas shall be cleaned of dust, dirt, and debris caused by demolition, 

modification, or abandonment and adjacent areas returned to conditions 

existing prior to start of work. 

 

3.6 UTILITY SERVICES 

 

A. Existing Utilities:  Maintain services indicated to remain and protect them 

against damage during selective demolition, modification and 

abandonment operations. 

 

B. Do not interrupt existing utilities serving occupied or operating facilities 

unless authorized in writing by Owner and authorities having jurisdiction.  

Provide temporary services during interruptions to existing utilities, as 

acceptable to Owner and to authorities having jurisdiction. 

 

C. Provide at least 72 hours notice to Owner if shutdown of service is 

required during changeover. 

 

D. Utility Requirements:  Locate, identify, disconnect, and seal or cap off 

indicated utilities serving areas to be selectively demolished or abandoned. 

 

E. If utility services are required to be removed, relocated, or abandoned, 

before proceeding with selective demolition provide temporary utilities 

that bypass area of selective demolition, relocation or abandonment, and 

that maintain continuity of service to other parts of building. 

 

3.7 DEMOLITION AND ABANDONMENT PROCEDURES 

 

A. Disposal of all materials shall be performed in compliance with applicable 

local, state, and federal codes and requirements.  Provide labor, 

equipment, and materials to perform work as specified and indicated. 

 

B. The Contractor shall flush all pipe and structures to be removed or 

abandoned to remove solids and objectionable material prior to 

commencing demolition, modification, or abandonment. 

 

C. When existing pipe is removed, the Contractor shall plug all resulting 

abandoned connections whether or not shown.  Where removed piping is 

exposed, the remaining piping shall be fitted with a removable cap or plug, 

or bulk headed.  Where existing piping, to include catch basin laterals, is 

to be abandoned, the Contractor shall cut back the abandoned pipe for a 
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distance of 5 feet from any connecting structures to remain.  Pipes to be 

abandoned in structures to be abandoned may be capped, plugged or bulk 

headed from inside the structure.  All holes at the existing structures shall 

be repaired.  Abandoned pipe smaller than 15 inches diameter shall be 

capped or plugged at both ends, where accessible, prior to backfill.  

Abandoned pipe 15 inches diameter and larger shall be filled with 

Controlled Density Fill (CDF) prior to being capped, plugged, or bulk 

headed and backfilling unless otherwise noted.  Each pipe reach to be 

abandoned with CDF shall be filled with CDF from the up gradient end of 

the pipe reach wherever possible. The CDF shall completely fill each pipe 

reach and flow out the other end. The Contractor can aid the flow of the 

CDF in the pipe by providing a temporary structure at the access point to 

build up head or by pumping the CDF or by providing vibration in the pipe 

reach or access point. Requirements for Controlled Density Fill are 

described in Section 02210 – EARTH EXCAVATION, BACKFILL, FILL 

AND GRADING. 

 

D. Where existing drainage structures such as catch basins, drain manholes, 

sewer manholes, and combined sewer manholes are to be abandoned in 

place, the Contractor shall remove the frames, grates, and covers and cut 

the structures down a minimum of 2 feet below final grade.  The 

Contractor shall put a minimum of four, 2-inch diameter drainage holes in 

the invert of each structure and then backfill the structure with control 

density fill or compacted sand as specified and as approved by the 

Engineer.  Backfill around the structure shall be in accordance with 

Section 02210 – EARTH EXCAVATION, BACKFILL, FILL AND 

GRADING. 

 

E. Permanent plugs shall be constructed of Class B concrete, brick or other 

material approved by the engineer. 

 

F. Fill excavations with solid fill resulting from earth removal operations 

and/or with select borrow material in accordance with Section 02210 – 

EARTH EXCAVATION, BACKFILL, FILL AND GRADING.  Final 

grade to be restored in kind unless otherwise noted. 

 

G. Exercise precautions for fire prevention.  Make fire extinguishers approved 

for Class A, B and C fires available at all times in areas where performing 

demolition or abandonment work with burning torches.  Do not burn 

demolition debris on site. 

 

3.8 SELECTIVE DEMOLITION 

 

A. General:  Demolish and remove existing construction only to the extent 

required by new construction and as indicated.  Use methods required to 
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complete the Work within limitations of governing regulations and as 

follows: 

 

 1. Neatly cut openings, joints and holes plumb, square, and true to 

dimensions required.  Use cutting methods least likely to damage 

construction to remain or adjoining construction.  Use hand tools 

or small power tools designed for sawing or grinding, not 

hammering and chopping, to minimize disturbance of adjacent 

surfaces.  Temporarily cover openings to remain. 

 

 2. Do not use cutting torches until work area is cleared of flammable 

materials.  At concealed spaces, such as pipe interiors, verify 

condition and contents of hidden space before starting flame-

cutting operations.  Maintain portable fire-suppression devices 

during flame-cutting operations. 

 

 3. Maintain adequate ventilation when using cutting torches. 

 

 4. Remove decayed, vermin-infested, or otherwise dangerous or 

unsuitable materials and promptly dispose of off-site. 

 

 5. Dispose of demolished items and materials promptly. 

 

 6. Return elements of construction and surfaces that are to remain to 

condition existing before selective demolition operations began. 

 

7. Existing Facilities:  Comply with Owner’s requirements for using 

and protecting utilities, structures, properties and other facilities. 

 

B. Removed and Salvaged Items:  Comply with the following: 

 

1. Clean salvaged items. 

 

2. Pack or crate items after cleaning.  Identify contents of containers. 

 

3. Store items in a secure area until delivery to Owner. 

 

4. Transport items to Owner's storage area designated by Owner. 

 

5. Protect items from damage during transport and storage. 

 

C. Removed and Reinstalled Items:  Comply with the following: 

 

1. Clean and repair items to functional condition adequate for 

intended reuse.  Paint equipment to match new equipment. 
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2. Pack or crate items after cleaning and repairing.  Identify contents 

of containers. 

 

3. Protect items from damage during transport and storage. 

 

4. Reinstall items in locations indicated.  Comply with installation 

requirements for new materials and equipment.  Provide 

connections, supports, and miscellaneous materials necessary to 

make item functional for use indicated. 

 

D. Existing Items to Remain:  Protect construction indicated to remain 

against damage and soiling during selective demolition.  When permitted 

by Engineer, items may be removed to a suitable, protected storage 

location during selective demolition, cleaned and reinstalled in their 

original locations after selective demolition operations are complete. 

 

3.9 REHABILITATION/MODIFICATION PROCEDURES 

 

A. Certain areas of existing piping, conduits, and the like will be affected by 

work necessary to complete modifications under this Contract.  The 

Contractor shall be responsible to rehabilitate those areas affected by his 

construction activities. 

 

B. When new piping is installed in existing manholes, catch basins or other 

structures, the Contractor shall accurately position core-drilled openings in 

the concrete as shown or otherwise required.  Openings shall be of 

sufficient size to permit a final alignment of pipelines and fittings without 

deflection of any part and to allow adequate space for satisfactory 

installation of a flexible connector to ensure water tightness around 

openings so formed. 

 

C. When new piping is to be connected to existing piping, the existing piping 

shall be cut square and ends properly prepared for the connection shown.  

Any damage to the lining and coating of the existing piping shall be 

repaired by the Contractor. 

 

D.  At locations where existing piles are to be reused to replace the existing 

sewer or drain, the Contractor shall verify that the wood pile is not 

deteriorating. If wood piles scheduled for reuse are found to be in good 

condition, the piles shall be trimmed and capped with a concrete pile cad 

as indicated in the Contract Drawings.  If wood piles scheduled to remain 

in place are found to be deteriorating, the Contractor shall notify the 

Engineer immediately.  
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